

# CITY OF GILLETTE

## Administration

201 E. 5th Street • Gillette, Wyoming 82716  
Phone 307.686.5203 • Fax 307.686.1593  
www.gillettewy.gov

### MEMORANDUM

TO: Mayor and Members of the City Council  
FROM: Patrick G. Davidson, City Administrator  
RE: General Information  
DATE: October 11, 2019

The following meetings are scheduled for the week of **October 12 – October 18, 2019**

#### Tuesday, October 15<sup>th</sup>

##### 6:00 p.m. City Council Pre-Meeting, Agenda Attached

- Council of Community Services Request Discussion
- Quarterly Update and Downtown Parking Request
  - Gillette Main Street – Jessica Seders
- Vision 2040 Grant Request Discussion – Megan Nelms, County Planner & Zoning Administrator
- Review October 15, 2019 Council Agenda
- Executive Session
- City Hall – 3<sup>rd</sup> Floor Conference Room
- Dinner Served at 5:30 p.m.

##### 7:00 p.m. City Council Meeting

- City Hall – Council Chambers

#### Wednesday, October 16<sup>th</sup> – Friday, October 18<sup>th</sup>

##### WAM Fall Workshop for Finance Directors, Administrators and Managers, Agenda Attached

- Saratoga Hot Springs Resort, Saratoga, WY

1. City Administrator Davidson will be **Out of the Office** attending the **WAM Fall Workshop in Saratoga October 16-18**, **Public Works Director Wilde** will serve as **Acting City Administrator** in his absence.
2. Attached please find a **memorandum** regarding **October 9, 2019 Power Outage Summary** dated **October 10, 2019** provided by **Utilities Director Cole**.
3. Attached please find a **memorandum** regarding **Gurley Overpass Warranty Inspection and Daytime Closure** dated **October 10, 2019** provided by **Development Services Director Muzzarelli**.
4. Attached please find the **Budget Amendment #1 Summary** dated **October 15, 2019** provided by **Finance Manager Wasson**.
5. Attached please find the **Engineering Division Project Status Report** dated **October 10, 2019** provided by **Development Services Director Muzzarelli**.
6. Attached please find a **press release** regarding **Campbell County Health Cyber Event Summary** dated **October 7, 2019** provided by **Campbell County Health**.
7. Attached please find **information** on **Adventures in Gardening** on **October 12, 2019** at the **Campbell County Public Library Wyoming Room** from **9:30 a.m. – 3:00 p.m.** provided by **Communications Manager Palazzari**.

PGD/adw



# CITY OF GILLETTE

Finance Department - City Clerk Division  
Cindy Staskiewicz, City Clerk  
201 E. 5th Street • Gillette, Wyoming 82716  
Phone 307.686.5210 • Fax 307.686.4081  
clerk@gillettewy.gov

**Pre-Meeting – 6:00 p.m.  
City Hall – 3rd Floor Conference Room  
Tuesday, October 15, 2019  
Dinner Served at 5:30 p.m.**

## **Pre-Meeting Topic(s):**

- Council of Community Services Request Discussion
- Quarterly Update & Downtown Parking Request
  - Gillette Main Street – Jessica Seders
- Vision 2040 Grant Request Discussion – Megan Nelms, County Planner & Zoning Administrator
- Review October 15, 2019 Council Agenda
- Executive Session

# 2019 Fall Workshop

for Finance Directors, Administrators and Managers

## Wednesday October 16th

6:30 p.m. Welcome Dinner, Wolf Hotel, 101 E. Bridge Ave, Saratoga, WY 82331

## Thursday October 17th

8:00 a.m. Breakfast

9:00 a.m. 2019 Revenue Deep Dive: Effective Municipal Budget Forecasting Using State Tools:  
Joe Coyne, Community Builders Inc.

Municipal Investing 101: Troy Hunsucker, Peaks Investments - River Cabin

10:30 a.m. Break

11:00 a.m. WBC Evolution Update: Sarah Fitz-Gerald, Wyoming Business Council

12:30 p.m. Lunch

1:30 p.m. Wyoming Government Investment Fund Update: Joan Evans,  
George K Baum & Company

Solving the F66: Rich Cummings, Wyoming State Department of Audit - River Cabin

3:00 p.m. Break

3:30 p.m. Short Term Rental Issues: Todd Stowell, Community Development Director, Cody

6:00 p.m. Dinner

## Friday October 18th

8:00 a.m. Breakfast

9:00 a.m. Wyoming's Leadership in Blockchain Technologies and How Micro  
Bonding Could Benefit You: JW Rust, Tim Furey, Emma Channing,  
Alvarez & Marsal Public Sector Services

Ransomware and Other Cyberthreats: Special Agent Neeki Carter,  
FBI Casper Field Office - River Cabin


10:30 a.m. Break


11:00 a.m. Wyoming's Economic Future: Dr. Wenlin Liu, Chief Economist,  
State of Wyoming

12:30 p.m. Adjourn - Safe Travels Home!

## Saratoga Hot Springs Resort October 16-18, 2019

601 Pik Pike Rd., Saratoga, WY 82331 - (307) 326-5261





# CITY OF GILLETTE

## Utilities

P.O. Box 3003 • Gillette, Wyoming 82717-3003  
Phone (307) 686-5262  
[www.gillettewy.gov](http://www.gillettewy.gov)

### MEMO

**TO:** Patrick Davidson, City Administrator  
**FROM:** Michael H. Cole, P.E., Utilities Director *Michael H. Cole*  
**COPY:** Mick Wolf, Electrical Services Superintendent  
**DATE:** October 10, 2019  
**RE:** October 9, 2019 Power Outage Summary

On Wednesday, October 9, 2019 at 5:12 pm, the 69kv North Transmission Power Feed from the WYODAK Power Plant to the City's substations tripped resulting in lost power to approximately 7,000 City electric customers. These electric customers are predominantly located on the north side of Gillette, including customers west of Gillette Ave, the Hospital area and the Westover Subdivision.

The City's Electrical Service Division immediately mobilized to isolate the affected line and re-energize the affected substations. Power from the City's redundant, South Transmission Feed was re-routed through these substations to the north side of town.

Power was restored to all customers at 6:00 pm.

The City's Electrical Service Division patrolled the affected line between Collins Heights and WYODAK, and found a lot of wire movement due to icing from the recent storm along this section of Transmission Line.

On Thursday, October 10, 2019, the Electrical Service division performed another inspection of the North Transmission Feed from the WYODAK Power Plant to the Collins Heights subdivision. The heavy ice load and wire "slapping" caused by the icing reduced significantly as daytime temperatures increased. City Electrical Service crews restored power through the North Transmission Power Feed and switched all of substations back to normal operation at 2:30 pm.

The City's Electrical Service Division will continue to monitor this section of Transmission line for future wire movement due to icing.

Please contact me if you need additional information.



# CITY OF GILLETTE

Development Services Department  
Engineering Division  
P.O. Box 3003 • Gillette, Wyoming 82717-3003  
Phone 307.686.5265  
www.gillettewy.gov

October 10, 2019

## MEMORANDUM

TO: Ry Muzzarelli, Development Services Director

CC: Joe Schoen, Steven Peterson, Geno Pallazzari

FROM: Todd Merchen, Sr. Civil Engineer

RE: Gurley Overpass Warranty Inspection and Daytime Closure  
November 7 and 8, 2019, 9:00 AM to 3:00 PM

The Gurley Overpass Deck Rehabilitation Project 18EN15 was completed October 12, 2018 and the public improvements accepted by the Gillette City Council on November 6, 2018. Warranty will expire on that date. The improvements were constructed by S&S Builders.

During the 2019 Gurley Overpass Maintenance Closure, a preliminary warranty inspection was completed by Structural Dynamics. Some small areas of concern were noted and S&S Builders was notified.

On November 7 and November 8, we propose, weather permitting, to close the Overpass between the hours of 9:00 AM and 3:00 PM for Structural Dynamics to perform the final warranty inspection. The areas that warrant warranty repairs will be documented. Due to the limitations of temperature and weather presented at this time of year, we propose to make arrangements to perform any warranty corrections during the 2020 July Maintenance Closure of the Overpass.

**BUDGET AMENDMENT #1, SUMMARY OCTOBER 15, 2019**

<u>General Fund</u>	Total Expense Adjustment	Offsetting Revenue	Comments:
<b><u>Carryover from FY19</u></b>			
General Fund Misc.	\$ 108,109	\$ 4,336	MAC, Gillette Historical Preservation Grants, IT Incode Court Software, Radio Tower & Antenna
Special Projects	1,858,453	-	Repairs , Building Abatement
Attorney - Cable Franchise Agreement	64,283	-	Design for Various Remodel Projects, Cam-Plex Facility Refurbish & Maintenance
GPA - Control Room and City Hall Technology Upgrades	300,000	300,000	Expenses Related to Extending Cable Franchise Agreement
Parks - Ice Slicer Savings	110,000	-	City Hall Technology Upgrades Funded by Charter PEG Fees
Total Carryover from FY19	<u>2,440,845</u>	<u>304,336</u>	Utilize Savings to Fund Future Salt Shed Replacement & Maintenance
<b><u>Request for New Funds</u></b>			
General Fund Misc.	65,408	59,008	Bullet Proof Vests Grant, GPA Grant for Filming Events, LED Roadway Lighting Grant, Increase Code
Total Request for New Funds	<u>65,408</u>	<u>59,008</u>	Compliance for Full Time Person - Funded by GIS Savings
<b>Total General Fund:</b>			
	<u>\$ 2,506,253</u>	<u>\$ 363,344</u>	
<b>Net General Fund Application of Unassigned Cash</b>	<u><u>2,142,909</u></u>		
<b><u>1% Fund</u></b>			
<b><u>Carryover from FY19</u></b>			
PMS Projects - Various	\$ 3,270,179	\$ -	City Pool Parking, Goldenrod Repairs, 2019 PMS, Large Patches & Alley Projects
Sidewalk Repairs	98,614	-	Annual Maintenance Projects
Beautification Programs - Various	93,350	-	Fencing, Bulbs, Roadway Beautification Projects
Park Improvements - Various Projects, Signage, Equip.	487,392	4,000	Porta Toilet Enclosures, Little League Repairs, Sage Bluffs Project, Landscaping, Track Trails
Traffic Signals	135,752	-	Boxelder/Garner, School Zone Signal Timer Upgrade, Pedestrian Crossing Enhancements
Bridges - Gurley Overpass Maintenance	25,000	-	
Drainage Projects - Various	350,000	-	
Bike & Walking Paths	1,182,988	496,690	New Sidewalks, Dalbey Park to Gillette College Funded by Grants, Hwy 50 Widening
Water Mains & Storage Reservoirs	1,802,000	-	Water Main Replacements & Z1-R2 Water Tank Rehab
Sanitary Sewer Mains - Replacement	900,000	320,653	
1% Misc.	53,783	-	Boys & Girls Club - Daniels Fund Grant Match & LID Miscellaneous
Total Carryover from FY19	<u>8,399,058</u>	<u>821,343</u>	
<b>Total 1% Fund:</b>			
	<u>\$ 8,399,058</u>	<u>\$ 821,343</u>	
<b>Net 1% Fund Application of Unassigned Cash</b>	<u><u>7,577,715</u></u>		
<b><u>Enterprise &amp; Other Funds</u></b>			
<b><u>Carryover from FY19</u></b>			
Madison Pipeline Project	\$ 40,994,902	\$ 40,994,902	Funded by State Grant Revenue and Use of Cap Tax Proceeds
Water Misc. & Pool Repairs	326,151	-	Tank Cleaning, Water Rate Study, Donkey Creek ARC Flash Upgrade & Misc.
Sewer Misc.	519,037	-	Digester, UV Building Projects & SCADA Improvements
Property Insurance Misc.	13,400	-	Animal Control Building
Total Carryover from FY19	<u>41,853,490</u>	<u>40,994,902</u>	
<b><u>Request for New Funds</u></b>			
Fiber Misc.	200,000	-	Repayment of Interfund Loan to Power
Total Request for New Funds	<u>200,000</u>	<u>-</u>	
<b>Total Enterprise Funds:</b>			
	<u>\$ 42,053,490</u>	<u>\$ 40,994,902</u>	
<b>Net Enterprise Funds Application of Unassigned Cash</b>	<u><u>1,058,588</u></u>		
<b>Total Budget Amendment #1 Requests</b>			
	<u>\$ 52,958,801</u>	<u>\$ 42,179,589</u>	
<b>Total Application of Unassigned Cash - All Funds</b>	<u>\$ 10,779,212</u>		

Total Carryover - \$52,693,393  
 Total New Requests - \$65,408  
 Internal Transfers - \$200,000

As of 10/10/2019

**ENGINEERING DIVISION PROJECT STATUS REPORT**

<b>PROJECT NAME &amp; NUMBER</b>	<b>Hwy 50 - Lakeway to Southern Drive 16EN39</b>	<b>Winland Industrial Park Water &amp; Sewer Improvements 16EN41</b>	<b>Dalbey Park to Gillette College Pathway Ph. I 16EN48</b>	<b>Dalbey Park to Gillette College Pathway Ph. II 17EN33</b>	<b>Boxelder/Garner Lake Traffic Signal 18EN12</b>
<b>PROJECT MANAGER</b>		Steven Peterson	Josh Richardson	Josh Richardson	Josh Richardson
<b>ENGINEER</b>	WYDOT	DOWL	HDR Engineering	HDR Engineering	Morrison Maierle
<b>CONTRACTOR</b>	Simon Contractors	Hot Iron, Inc.	Hladky Construction	TBD	Modern Electric
<b>CONSTRUCTION START DATE</b>	March 1, 2019	October 1, 2018	February 6, 2019	Fall 2019	TBD
<b>PROPOSED END DATE</b>	June 1, 2020	November 30, 2018	September 10, 2019	TBD	TBD
<b>PERCENT COMPLETE</b>	70%	100%	50%	0%	0%
<b>BID PRICE</b>	\$245,970.00 (City's portion of the project)	\$916,345.22	\$547,007.21	TBD	\$467,762.00
<b>CURRENT PROJECT HIGHLIGHTS</b>	Highway 50 project is now closed to thru traffic with the intent on being open to thru traffic on August 19. WYDOT has currently allowed local traffic through to their neighborhoods. Simon Contractors has completed the dirt work as well as the box culvert install. They have started placing new curb and gutter and installing road base. New traffic lights have been installed at West 4-J.	The project was awarded by Council August 21, 2018. The project substantial completion was 1/11/19. The project final completion was 6/10/19. Council accepted the project on 8/20/19.	Project is in final phases. The pathway is complete. The final item is to paint and add anti-graffiti coating under the bridge. This has been removed from this project and will be done under a quote agreement.	Design is complete. Waiting on WYDOT to complete the review of the environmental documents and let us bid the project.	The construction has started with the underground and concrete work being performed.
<b>PROJECT DESCRIPTION</b>	Widening of Hwy 50 from Lakeway Rd to Southern Dr. This is a state highway and the project is being managed by WYDOT. The city is paying for a new 10' wide pathway along Hwy 50. The city is involved in traffic lights, electrical components, pathway and the public relation aspect as this project affects quite a few city neighborhoods.	Installing individual water meters to each lot, water main improvements, sanitary sewer improvements/repairs, and minor street repairs.	Project is to connect the north pathway in Dalbey park with the south pathway allowing for access in the park without using the Highway 59 sidewalk. The pathway will continue under the bridge and will reroute existing pathways in Dalbey Park for better connections and ADA access.	This pathway starts at the Highway 59 bridge and travels adjacent to Donkey Creek at College Park Court, including a bridge across Donkey Creek.	This is a WYDOT project to install a new traffic signal at the intersection of Boxelder and Garner Lake.

As of 10/10/2019

**ENGINEERING DIVISION PROJECT STATUS REPORT**

<b>PROJECT NAME &amp; NUMBER</b>	<b>PMS 2019 19EN02</b>	<b>Pavement Rehabilitation Large AC Patch 19EN03</b>	<b>2019 New Sidewalk 19EN06</b>	<b>School Zone Signal Timer Upgrade 19EN07</b>	<b>General Drainage Improvements 2019 19EN09</b>
<b>PROJECT MANAGER</b>	Todd Merchen	Todd Merchen		Josh Richardson	Todd Merchen
<b>ENGINEER</b>	PCA Engineering	In-House	Inberg-Miller Engineers	In-House	In-House
<b>CONTRACTOR</b>	Simon Contractors	Simon Contractors	Black Cat Construction	In-House	GW Construction
<b>CONSTRUCTION START DATE</b>	May 1, 2019	Fall 2018	April 1, 2019	Spring 2019	September 9, 2019
<b>PROPOSED END DATE</b>	November 14, 2019	July 18, 2019	June 1, 2019	TBD	November 4, 2019
<b>PERCENT COMPLETE</b>	75%	100%	99%	100%	25%
<b>BID PRICE</b>	\$2,949,480.25	\$138,361.25	\$58,317.00	TBD	\$332,231.50
<b>CURRENT PROJECT HIGHLIGHTS</b>	5th Street is complete and now open to traffic. We anticipate Kluver Road will be fully open next week with striping and installation of signs. Bike path paving is planned for the week of October 14. Storm sewer installation is complete on Gurley Ave. Concrete paving is scheduled for October 17 through November 1.	This project is complete with the exception of the adjustment of two valve boxes on Emerson. Time has been allowed so the adjustment can be completed with the work in 5th street	Project has mostly been completed except for reconciling an issue with a homeowner who wanted a retaining wall installed. We are currently figuring this issue out so the project can be closed out.	Project is complete. The IT department is working to clear up all communication issues.	GW has completed the first 200 feet of channel.
<b>PROJECT DESCRIPTION</b>	Reconstruction of: 5th Street from S. Emerson to Hwy 59, Kluver Rd. from Boysen Cr. to Garner Lake Rd., Gurley Ave. from Kluver Rd. to north corporate limits	Large asphalt patches on Rourke Ave., Force Rd., S. Emerson, Warlow, and an alley between 6th and 7th.	Install sidewalk on two neighborhood blocks in the Saunders area that currently do not have sidewalk.	Provide and install new time clocks to 29 existing school zones.	Repair of Sage Bluff Park low flow channel and adjoining storm sewer inlets

As of 10/10/2019

**ENGINEERING DIVISION PROJECT STATUS REPORT**

<b>PROJECT NAME &amp; NUMBER</b>	<b>2019 Water Main Replacement 19EN11</b>	<b>2019 Sanitary Sewer Main Replacement 19EN13</b>	<b>Madison Pump Station Roof Replacement 19EN14</b>	<b>Gurley Overpass Maintenance Closure 19EN32</b>	<b>City West Remodel Ph II 19EN30</b>
<b>PROJECT MANAGER</b>	Steven Peterson	Steven Peterson	Seth Morris	Todd Merchen	Nick Marty
<b>ENGINEER</b>	KLJ	HDR	Morrison Maierle	Structural Dynamics	Arete Design Group
<b>CONTRACTOR</b>	Hot Iron, Inc.	Hot Iron, Inc.	Wyoming Roofing, LLC.	TBD	TBD
<b>CONSTRUCTION START DATE</b>	May 20, 2019	June 24, 2019	August 15, 2019	July 15, 2019	November 2019
<b>PROPOSED END DATE</b>	October 24, 2019	October 18, 2019	September 26, 2019	July 31, 2019	June 1, 2020
<b>PERCENT COMPLETE</b>	99%	99%	100%	100%	0%
<b>BID PRICE</b>	\$1,983,230.95	\$811,670.47	\$91,950.00	N/A	TBD
<b>CURRENT PROJECT HIGHLIGHTS</b>	The project was awarded at the 4/2/19 City Council Meeting. The notice to proceed was issued on 5/20/19. Substantial Completion was reached on 10/7/19. Final Completion is estimated to be reached on 10/21/19.	The project was bid on 4/2/19. The project was awarded at the 4/16/19 City Council Meeting. The notice to proceed was issued on 6/24/19. Substantial Completion was reached on 9/10/19. Final Completion is estimated to be reached on 10/10/19.	Project complete, waiting on final paperwork for acceptance of the project.	Evaluation of the barriers and deck for warranty was completed, barrier cracks were repaired with epoxy grout, the evaluation of splice bolts at splice 5.2 was performed, the the deck drains and expansion device were cleaned.	Final Design and completed, bids opened October 8, 2019.
<b>PROJECT DESCRIPTION</b>	This project will replace water mains in 10th Street, 11th Street, Dalbey Avenue, Tyler Avenue, Hog Eye Drive, and Frontier Drive.	This project will replace sanitary sewer mains in 1st Street, County Property adjacent to Valley Drive, Buckskin Drive, and Kluver Drive.	Design and construct a roof replacement for the Madison Pump Station Building. Contractor to provide a twenty-year warranty on the roofing.	Perform annual maintenance to the Gurley Overpass to facilitate longer periods between extended project level closures.	Interior renovations of the remainder of City West that was not remodeled in the 2015 project.

As of 10/10/2019

**ENGINEERING DIVISION PROJECT STATUS REPORT**

<b>PROJECT NAME &amp; NUMBER</b>	<b>City Hall 3rd Floor Remodel 19EN31</b>	<b>ECSC Proposed Improvements 19EN36</b>	<b>Animal Control Renovation 20EN04</b>	<b>Crestview Sanitary Sewer Improvements 20EN10</b>	
<b>PROJECT MANAGER</b>	Nick Marty		Nick Marty	Nick Marty	
<b>ENGINEER</b>	Schutz Foss Architects	PCA Engineering	Arete Design Group	DOWL	
<b>CONTRACTOR</b>	TBD	TBD	Norton Construction	TBD	
<b>CONSTRUCTION START DATE</b>	TBD	TBD	11/1/2019	TBD	
<b>PROPOSED END DATE</b>	TBD	TBD	2/3/2020	TBD	
<b>PERCENT COMPLETE</b>	0%	90%	0%	0%	
<b>BID PRICE</b>	TBD	\$234,000.00	\$834,000.00	TBD	
<b>CURRENT PROJECT HIGHLIGHTS</b>	Layout and design finalized. Bid documents should be ready by November 1 2019, to be bid at a later time.	Project is currently 90% designed.	Award of the project was approved by Council on October 2nd, construction to start pending execution of the contract.	Project scoping and design schedule meeting completed on September 30. Consultant has started design work.	
<b>PROJECT DESCRIPTION</b>	Renovation of the third floor of City Hall to provide a larger conference room and changes to make space more usable.	Full design of project and completion of bidding documents for a new phase at the Energy Capital Sports Complex. The design includes 3 new multipurpose artificial turf fields, a new parking lot and lighting for the fields.	Renovation of the Animal Control facility including a new roof and replacement of water damaged walls, as well as upgrades to the office reception area and building systems such as LED lighting.	Extension of Water and Sanitary Sewer and road improvements to provide services for the Barton Subdivision	



# Campbell County Health

*Excellence Every Day*

## Campbell County Health Cyber Event Summary as of 10/7/19

Early in the morning on September 20, 2019, Campbell County Health (CCH) experienced a cyber event that impacted the organization's ability to access computer systems, resulting in a disruption of services.

CCH immediately began working with cybersecurity experts to investigate and remediate the event, and restore access to the impacted systems. Campbell County's Emergency Manager, David King; assisted with contacting the Wyoming Department of Homeland Security, Wyoming Department of Criminal Investigation, Wyoming Department of Health, Wyoming office of the FBI and the Governor's office. Regular conference calls with these organizations took place several times a day in the early days of the event to exchange information and offer support.

It should be noted that patients were transported to, and seen in the CCH Emergency department throughout the event. Some of those patients received treatment at CCH, and some were transferred to other facilities in the region primarily due to the inability to perform diagnostic imaging services (radiology). New admissions to the hospital and The Legacy Living and Rehabilitation Center were paused for a time, but resumed by the middle of the following week. Patients were also encouraged to keep their appointments in the Campbell County Medical Group Clinics, even though appointment schedules were not available due to the event.

CCH called a Code Yellow (disaster) shortly after the event was discovered on September 20, and immediately implemented the Incident Command system to coordinate response and continue operations. Downtime procedures were implemented, which included clinical documentation on paper and establishing an employee pool to provide additional manpower where needed. The Command Center was staffed 24/7 for the first week, and IT staff worked 24/7 until October 4, 2019 to restore affected systems.

Computers systems began to come back online beginning October 1, and by October 4 Outpatient services had been restored to the Lab. Outpatient Radiology and Wellness blood draw services will resume this week. It will take some time for all systems to be restored to the full functionality, but it is safe to say that CCH will be back to normal operations in a few weeks.

There is no indication at this time that any patient or protected information was accessed or transmitted out of the organization. The investigation is ongoing, and CCH continues to work with third party forensic experts and law enforcement agencies.

CCH has installed additional cyber monitoring on all servers and computers in the organization. This monitoring will continue for an extended timeframe as functionality is restored. CCH is also working directly with several technical partners to mitigate any detected risks and improve overall security.

CCH is not the first organization, hospital or otherwise, to be hit with a ransomware attack. Every organization is subject to this kind of cyber-crime, and both individuals and businesses must remain constantly vigilant in order not to become victims.

CCH's incredibly talented and dedicated employees and providers continued to provide care for patients throughout the event, and continue to work hard during the recovery process.

Compiled by Campbell County Health Public Information Officers, 307-688-1580.

501 S. Burma Avenue, Gillette, WY 82716  
Mailing: PO Box 3011, Gillette, WY 82717  
307-688-1000

[cchwyo.org](http://cchwyo.org)

f

t

## Adventures in Gardening



**Saturday, October 12, 2019**

"Local Advice for Local Success" join the Campbell County Master Gardeners as they present information on the following: - Winterizing your Equipment -Garden Design and Garden Journaling -Fall/Winter Tree and Shrub Maintenance -Turn your Winter Blues Green

**Date:** October 12, 2019

**Time:** 9:30 AM - 3:00 PM

**Location:** Public Library Wyoming Room

[View Facility](#)

**Address:** 2101 S. 4J Road  
Gillette, WY 82718

**Contact:** 307-682-7281

**Email:** [Meredith Hoggatt](#)

**Cost:** Free

**ADA:** Yes

