

# CITY PROJECTS 2016

APRIL 2016



## 2015 SANITARY SEWER MAIN REPLACEMENTS

16UT01  
HDR/STEVE  
BID DATE: FEBRUARY 17, 2016  
CONTRACTOR: HOT IRON, INC.  
START DATE: APRIL 2016  
COMPLETION DATE: JULY 2016

## BOXELDER ROAD (HWY 50 TO OVERDALE)

11EN32  
WYDOT/KURT  
BID DATE: NOVEMBER 2015  
CONTRACTOR: HEDQUIST CONSTRUCTION  
START DATE: SPRING 2016  
COMPLETION DATE: FALL 2016

## 3rd STREET PLAZA

15EN08  
HDR/TODD  
BID DATE: JUNE 2015  
CONTRACTOR: POWDER RIVER CONSTRUCTION, INC.  
START DATE: AUGUST 2015  
COMPLETION DATE: JUNE 2016

## DONKEY CREEK FESTIVAL IMPROVEMENTS

16EN28  
IN-HOUSE/JADE  
BID DATE: TBD  
CONTRACTOR: TBD  
START DATE: TBD  
COMPLETION DATE: TBD

## PS1 TO WYODAK 18" TRANSMISSION LINE

07EN58  
BURNS & McDONNELL/LEVI  
BID DATE: TBD  
CONTRACTOR: TBD  
START DATE: TBD  
COMPLETION DATE: TBD

## BOXELDER ROAD ENHANCEMENTS

16EN16  
PCA/JOSH  
BID DATE: TBD  
CONTRACTOR: TBD  
START DATE: TBD  
COMPLETION DATE: TBD

## 2015 WATER MAIN REPLACEMENT


16UT03  
KLJ/STEVE  
BID DATE: MARCH 2, 2016  
CONTRACTOR: POWDER RIVER CONSTRUCTION, INC.  
START DATE: APRIL 2016  
COMPLETION DATE: JULY 2016

## BOXELDER ROAD EXTENSION PHASE 3

15EN06  
DOWL/JOSH  
BID DATE: JULY 2015  
CONTRACTOR: EARTHWORK SOLUTIONS OF WY, INC.  
START DATE: SEPTEMBER 2015  
COMPLETION DATE: SUMMER 2016

XXXXXXXX  
XXXXXXXX

XXENXX  
XXXXXX  
BID DATE:  
CONTRACTOR:  
START DATE:  
COMPLETION DATE:



## PMS 2016-SCHEDULE A

MORRISON-MAIERLE, INC./TODD  
16EN10  
BID DATE: MARCH 22, 2016  
CONTRACTOR: SIMON CONTRACTORS  
START DATE: MAY 2016  
COMPLETION DATE: AUGUST 2016

## PMS 2016-SCHEDULE B

16EN11  
PCA/BONNIE  
BID DATE: TBD  
CONTRACTOR: TBD  
START DATE: TBD  
COMPLETION DATE: TBD

## PMS 2016-SCHEDULE C

16EN12  
CEI/JADE  
BID DATE: APRIL 20, 2016  
CONTRACTOR: TBD  
START DATE: TBD  
COMPLETION DATE: TBD

## ALLEY PMS 2016

16EN13  
BRUCE ENGINEERING/BONNIE  
BID DATE: MARCH 24, 2016  
CONTRACTOR: POWDER RIVER CONSTRUCTION, INC.  
START DATE: TBD  
COMPLETION DATE: TBD

## INTERSTATE INDUSTRIAL PARK LID

15EN47  
DOWL/LUKE  
BID DATE: 2017  
CONTRACTOR: TBD  
START DATE: TBD  
COMPLETION DATE: TBD

XXXXXXXX  
XXXXXXXX

XXENXX  
XXXXXX  
BID DATE:  
CONTRACTOR:  
START DATE:  
COMPLETION DATE:

## PCC APRON/DRIVEWAY (Z1-R4 & Z1-R5)

16UT02  
MORRISON-MAIERLE, INC./STEVE  
BID DATE: MARCH 9, 2016  
CONTRACTOR: S&S BUILDERS, LLC  
START DATE: APRIL 2016  
COMPLETION DATE: JUNE 2016

## DOWNTOWN FACILITY

16EN20  
HDR/TODD  
BID DATE: MARCH 22, 2016  
CONTRACTOR: HLADKY CONSTRUCTION, INC.  
START DATE: TBD  
COMPLETION DATE: TBD

## SOUTH INDUSTRIAL AREA ANNEXATION - ELECTRICAL

CITY ELECTRICAL ENGINEERING  
CONTRACTOR: CITY ELECTRICAL  
SUB CONTRACTOR: VARIIES  
START DATE: 2015  
COMPLETION DATE: 2016