TO:
FROM:
RE:

DATE:

CITY OF GILLETTE

Administration
P.O. Box 3003 e Gillette, Wyoming 82717-3003
Phone (307) 686-520%
www.gillettewy.gov

MEMORANDUM

Mayor and Members of the City Council
J. Carter Napier, City Administrator 5N
General Information

February 5, 2016

The following meetings are scheduled for the week of February 6 - 12:

Tuesday, February 9th

10.

6:00 p.m. City Council Work Session, Agenda Attached
Clean Air Act — Black Hills Energy

Utility Rate Discussion

Gillette College Agricultural Complex Discussion
Review February 16" Council Agenda

Executive Session

City Hall — 2™ Floor Community Room

Dinner served at 5:30 p.m.

Mayor Carter-King’s Birthday

Attached please find an Order and Notice of Bankruptcy regarding Arch Coal, Inc., dated January 11, 2016.

Attached please find an email from Keri Bohimann regarding the Upcoming Wyoming Department of Transportation
(WYDOQOT) Project dated February 4, 2016.

Attached please find the 2015 City of Gillette Development Summary provided by Planning Manager Cole.
Attached please find the Sales Tax Update dated January 31, 2016 provided by Finance Director Pitlick.
Attached please find the Snow Event Report #11 for January 30, 2016 provided by Public Works Director Wilde.
Attached please find the Snow Event Report #12 for February 1, 2016 provided by Public Works Director Wilde.

Attached please find the Project Status Reports dated February 4, 2016 provided by Developmental Services Director
Hamilton.

Attached please find the Municipal Court Revenues and Expenditures dated February 4, 2016 provided by
Administrative Services Director Boger.

Attached please find a memo from the Wyoming Lottery Corporation dated January 30, 2016 regarding revenue
transfer to the state.

Attached please find the Board of Examiners Meeting Agenda dated February 9, 2016 and meeting minutes dated
January 12, 2016.
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11.

12.

13.

14.

Attached please find an invitation from CASA to Pulling for Kids Red Wagon Event on March 11, 2016 beginning at
5:00 p.m.

Attached please find an invitation from the Rockpile Museum to the Parade of Presidents on February 13, 2016
beginning at 10:00 a.m.

Attached please find an update from WAM dated February 3, 2016 on national, state and local issues.
Attached please find a thank you card from the Chamber of Commerce.

JCN/mah



Work Session Meeting
Tuesday, February 9, 2016
Meeting: 6:00 p.m.

Second Floor Community Room

Dinner served at 5:30 p.m. in the Second Floor Community Room

Agenda Topics:

Clean Air Act — Black Hills Energy

e Ultility Rate Discussion

o Gillette College Agricultural Complex Discussion
¢ Review February 16th Council Agenda

e FExecutive Session
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Upcoming Work Session Topics:

February 23

Liguor Deliveries Discussion

Update on Country Club Golf Course
Purchasing Policy Discussion
Review Budget Amendment

Review March 1st Agenda

Executive Session

March 8

e Storm Water Ordinance Discussion
e System Development Charges

o Review March 15th Agenda

e Executive Session

March 22
o Review April 5th Agenda
¢ Executive Session

April 12

e Agency Funding

o Review April 19th Agenda
e Executive Session

April 26

o Council Workshop #1 — CIP Review
o Review May 3rd Agenda

e Executive Session

Upcoming Council Pre-Meeting Topics:

February 16

Indoor Shooting Range — Del Shelstad
(Tentative)

National High School Rodeo
Volunteers

Council Goals

Review February 16th Agenda
Executive Session

o Litigation

March 1

Madison Update
Review March 1st Agenda
Executive Session

March 15

Review March 15th Agenda
Executive Session

April 5

[ ]

Downtown Plaza Management
Discussion

Downtown Development Authority -
DDE

Review April 5th Agenda

Executive Session

April 19

Review April 19th Agenda
Executive Session



New Agenda Items for February 16, 2016

. An Ordinance Approving and Authorizing the Amended Condominium Plat of Big Toy
Storage of Building "A", to the City of Gillette, Wyoming, Subject to all Planning
Requirements. (Pending Approval of the Planning Commission on 2/9/16)

(Ordinance First Reading — General Agenda)

. An Ordinance to Repeal Ordinance No. 3711 - "An Ordinance Approving And
Authorizing The Condominium Plat For Big Toy Storage, Building B, Located On Lot
2, Moon Meadow Estates Subdivision #5 To The City Of Gillette, Wyoming." (Pending
Approval of the Planning Commission on 2/9/16)

(Ordinance First Reading — General Agenda)

. Council Consideration of a Resolution Approving and Authorizing the Final Plat for Lots
2A and 4A, Block 1 of the Albany Addition, a Resubdivision of Lots 2, 3, 4, and 5, Block
1 of the Albany Addition, to the City of Gillette, Wyoming, Subject to all Planning
Requirements. (Pending Approval of the Planning Commission on 2/9/16)

(New Business — General Agenda)

. Council Consideration of a Resolution Approving and Authorizing the Final Plat for the
Resubdivision of Lots 1 and 2 of Moon Meadow Estates No. 5, a Resubdivision of Tract
R of Moon Meadow Estates No. 3, to the City of Gillette, Wyoming, Subject to all
Planning Requirements. (Pending Approval of the Planning Commission on 2/9/16)

(New Business — General Agenda)

. Council Consideration of a Professional Services Agreement for Construction
Management Associated with the Boxelder Road Utilities from Overdale to Highway
50, with DOWL Engineering, in the Amount of $60,095.00 (1% Project).

(New Business — General Agenda)

. Council Consideration of a Resolution Supporting the Wyoming Association of
Municipalities' Legislative Agenda and the Association's Efforts in Seeking
Appropriation of the State Funding for all 99 Wyoming Cities and Towns During the
2016 Budget Session of the Wyoming Legislature.

(New Business — General Agenda)

. A Public Hearing to Consider Renewal Applications for Retail, Restaurant, Bar & Grill,
Limited, Winery, Microbrewery, Resort, and Special Malt Beverage Liquor Licenses

and Permits.

(Special Orders of the Day)



8. Council Consideration of the Renewal of Applications for Retail, Restaurant, Bar & Grill,
Limited, Winery, Microbrewery, Resort, and Special Malt Beverage Liquor Licenses
and Permits.

(Special Orders of the Day)



Case 16-40120 Doc 143 Filed 01/21/16 Entered 01/21/16 14:31:38 Main Document
SRF 6130 Eadal Case Number 16-40120

Information to identify the case: NOTE: The case referenced on this page is the lead

Btten Arch Coal, Inc. case of jointly administered cases. A list of associated
cases and case numbers is attached.

Name EIN 43-0921172

‘ United States Bankrubtcy Court Eastern District of Missouri
Case number: 16-40120 Date case filed for chapter 11 1/11/16

Official Form 309F (For Corporations or Partnerships)
Order and Notice of Chapter 11 Bankruptcy Case 12/15

For the debtor listed above, a case has been filed under chapter 11 of the Bankruptcy Code. An order for relief has
been entered.

This notice has important information about the case for creditors, debtors, and trustees, inéluding information about
the meeting of creditors and deadlines. Read all pages carefully.

The filing of the case imposed an automatic stay against most collection activities (see Bankruptcy Code §362 for prohibited
collection actions). This means that creditors generally may not take action to collect debts from the debtor, from the debtor's
property, or from certain codebtors. For example, while the stay is in effect, creditors cannot sue, assert a deficiency, repossess

otherwise. Creditors who violate the stay can be required to pay actual and punitive damages and attorney's fees. Under certain
circumstances, the stay may be limited to 30 days or not exist at all, although debtors can ask the Court to extend or impose a
stay.

Confirmation of a chapter 11 plan may result in a discharge of debt. A creditor who wants to have a particular debt excepted
from discharge may be required to file a complaint in the Bankruptcy Clerk’s Office within the deadline specified in this notice.
(See section number 11 below for more information.)

To protect your rights, consult an attorney.

The staff of the Bankruptey Clerk's Office cannot give legal advice.

Do not file this notice with any Proof of Claim or other filing in the case.

1.Debtor's full name Arch Coal, Inc.
2.All other names used in the

last 8 years
3.Address ' One CityPlace Drive, Suite 300

; St Louis, MO 63141

4. Debtor's attorney Name and Brian C. Walsh Contact phone; (314) 259-2000

address Bryan Cave LLP

211 N. Broadway, Suite 3600 Email: brian.walsh@bryancave.com

St. Louis, MO 63102

5.Bankruptcy Clerk's Office 111 South Tenth Street
Documents in this case may be Fourth Floor
filed at this addressl. You may  St. Louis, MO 63102
inspect all records filed in this  Telephone number: (814) 244-4500
case at this office or online at McVCIS: 1-866-222-8029. #87
HHW.DACET. a0V, Electronic Case Information/PACER: https://ecf.moeb.uscourts.gov

Office Hours: Monday — Friday 8:30 a.m. — 4:30 p.m.

6. Meeting of creditors March 10, 2016 at 2:00 p.m. Location:

The debtor's representative
must attend the meetingto be The meeting may be continued or adjourned to Thomas F. Fagleton U. S. Courthouse

questioned under oath. a later date. If so, the date will be on the Court 111 South 10th Street, Suite 22.304

Creditors may attend, but are docket. . ; ;
not required fo do so. St. Louis, Missouri 63102

For more information, see page 2 >

Official Form 309F (For Corporations or Partnerships) Notice of Chapter 11 Bankruptcy Case page 1



Case 16-40120 Doc 143 Filed 01/21/16 Entered 01/21/16 14:31:38 Main Document

Debtor Arch Coal, Inc. Pg 2016 Case number 16—-40120

7.Proof of Claim deadline Deadline for filing Proof of Claim: Not yet set. If a deadline is set, you will be sent
another notice.

A Proof of Claim is a signed statement describing a creditor's claim. A Proof of Claim form is
not included with this notice. You can obtain one at any Bankruptcy Clerk's Office, or by
visiting www.usc .gov.

Your claim will be allowed in the amount scheduled unless:

e your claim is designated as disputed, contingent, or unliquidated;
e you file a Proof of Claim in a different amount; or

e you receive another notice.

If your claim is not scheduled or if your claim is designated as disputed, contingent, or
unliquidated, you must file a Proof of Claim or you might not be paid on your claim and you
might be unable to vote on a plan. You may file a Proof of Claim even if your claim is

scheduled.

You may review the schedules at the Bankruptcy Clerk's Office or online at www.pacer.qov.
Attention; . Secured creditors retain rights in their collateral regardless of whether they file a Proof of
All Proots of Claims -~ Claim. Filing a Proof of Claim submits a creditor to the jurisdiction of the Bankruptcy Court,
should be filed with the with consequences a lawyer can explain. For example, a secured creditor who files a Proof
Claims Agent for this case, of Claim may surrender important nonmonetary rights, including the right to a jury trial.
not with the Court. Do not include this notice with any filing you make.
Claims Agent Information: Arch Coal, Inc., Claims Processing Center, c/o Prime Clerk, LLC, 830 3rd Avenue, 3rd Floor, New

York, NY 10022 Hotline: 844-242-7478 Email: archinfo@primeclerk.com
8.Exception to discharge Deadline for filing the complaint: 5/9/2016

You must start a judicial proceeding by filing a The deadline to file such complaints for any

deadline

The Bankruptcy Clerk's Office  complaint if you want to have a debt excepted creditor added to this case after the date of the
must receive a complaint and  from discharge under 11 U.S.C. initial Notice and Order of Commencement
any required filing fee by the ~ §1141(d)(B)(A). shall be the later of the original deadline or 60

days after the date on the certificate of service

following deadline.
g ine of the notice given pursuant to L.R. 1009,

9.Foreign Creditors If you are a creditor receiving notice mailed to a foreign address, you may file a motion asking
the Court to extend the deadlines in this notice. Consult an attorney familiar with United
States Bankruptey Law if you have any questions about your rights in this case.

10.Filing a Chapter 11 Chapter 11 allows debtors to reorganize or liquidate according to a plan. A plan is not
bankruptcy case effective unless the Court confirms it. You may receive a copy of the plan and a disclosure
statement telling you about the plan, and you may have the opportunity to vote on the plan.
You will receive notice of the date of the confirmation hearing, and you may object to
confirmation of the plan and attend the confirmation hearing. Unless a trustee is serving, the
debtor will remain in possession of the property and may continue to operate its business.

11.Discharge of debts Confirmation of a chapter 11 plan may result in a discharge of debts, which may include all
or part of your debt. See 11 U.S.C. § 1141(d). However, unless the Court orders otherwise,
the debts will not be discharged until all payments under the plan are made. A discharge
means that creditors may never try to collect the debt from the debtor except as provided in
the plan. If you want to have a particular debt owed to you excepted from the discharge
undgr 11 U.S.C. § 1141(d)(6)(A), you must file a complaint and pay the filing fee by the
deadline.

So Ordered:

™
A
3 !

a m,‘,é‘?/dﬁk?ﬁ ;;&%’L-m_
United States Bankruptcy Judge
Date: 1/21/16

Any paper, other than a Proof of Claim, that you file in this bankruptcy case should be filed at the Bankruptcy Clerk's Office at
the address listed in section number 6 of this Order and Notice. Registered electronic users should file through our Case
Management/Electronic Case Files (CM/ECF) system at hitps://fecf.moeb.uscourts.gov. This Court requires all attorneys to
file electronically through CM/ECF. You may inspect all papers filed, other than Proofs of Claim, including the list of the
debtor's property and debts and the list of the property claimed as exempt, at the Bankruptcy Clerk's Office or via the Internet if
you have a PACER subscription. You may register for PACER at www.pacer.gov. Proofs of Claim may be inspected by
contacting the Debtor's Claims Agent (see section 7 above). Case status information is available 24 hours a day by contacting
McVCIS (Multi-Court Voice Case Information System) or via the Internet using PACER. information about the meeting of
creditors, certain forms, and other matters can be obtained from the Court's website: http://www.moeb.uscours.gov.

Official Form 309F (For Corporations or Partnerships) Notice of Chapter 11 Bankruptcy Case page 2




Case 16-40120 Doc 143 Filed 01/21/16 Entered 01/21/16 14:31:38 Main Document
Pg3ofb6 )

IN THE UNITED STATES BANKRUPTCY COURT
EASTERN DISTRICT OF MISSOURI
EASTERN DIVISION

In Re:
Arch Coal, Inc., Case No. 16-40120-705
King Knob Coal Co., Inc.,
Ark Land KH, Inc.,
ACI Terminal, LLC,
Allegheny Land Company,
Ark Land LT, Inc.,
Arch Coal West, LLC,
Lone Mountain Processing, Inc.,
Ark Land WR, Inc.,
Apogee Holdco, Inc.,
Marine Coal Sales Company,
Arch Development, LLC,
Melrose Coal Company, Inc.,
Arch Energy Resources, LLC,
Mingo Logan Coal Company,
Arch Western Acquisition, LLC,
Arch Coal Sales Company, Inc.,
Ashland Terminal, Inc.,
Mountain Gem Land, Inc.,
Arch Western Bituminous Group, LLC,
Arch Reclamation Services, Inc.,
Bronco Mining Company, Inc.,
Mountain Mining, Inc.,
Arch Western Finance, LLC,
Mountaineer Land Company,
Catenary Coal Holdings, Inc.,
Arch Western Resources, LLC,
P. C. Holding, Inc.,
Arch Western Acquisition Corporation,
Patriot Mining Company, Inc.,
Arch of Wyoming, LLC,
Catenary Holdco, Inc.,
Prairie Holdings, Inc.,
CoalQuest Development, LLC,
Ark Land Company,
Saddleback Hills Coal Company,
Coal-Mac, Inc.,
ICG Beckley, LLC,
Simba Group, Inc.,

Chapter 11
(Jointly Administered)

R R e N R g e S e

Page 1 of 4



Case 16-40120 Doc 143 Filed 01/21/16  Entered 01/21/16 14:31:38 Main Document
Pg 4 of 6

ICG East Kentucky, LLC,

126G, LLC,

Cumberland River Coal Company,

Upshur Property, Inc.,

ICG Eastern, LLC,

Vindex Energy Corporation,

ICG Eastern Land, LLC,

Energy Development Co.,

ICG Tygart Valley, LLC,

ICG Illinois, LLC,

Western Energy Resources, Inc.,

Hawthorne Coal Company, Inc.,

ICG Knott County, LLC,

White Wolf Energy, Inc.,

Jacobs Ranch Coal, LLC,

Hobet Holdco, Inc.,

ICG Natural Resources, LLC,

Wolf Run Mining Company,

Hunter Ridge, Inc.,

Jacobs Ranch Holdings I, LLC,

Hunter Ridge Coal Company,

Hunter Ridge Holdings, Inc.,

Jacobs Ranch Holdings, 11, LLC,

1CG, Inc.,

Mountain Coal Company, L.L.C,

International Coal Group, Inc.,

Juliana Mining Company, Inc.,

Otter Creek Coal, LLC,

Powell Mountain Energy, LLC,

Shelby Run Mining Company, LLC,

Thunder Basin Coal Company, L.L.C.,

Trinton Coal Company, LLC,

Prairie Coal Company, LLC,
Debtors.

B < s T e A S S NI e . e (L e N e S A Tl S N N N e S N

Notice:  When filing a Proof of Claim you must identify the debtor to against whom your
claim is asserted.

Arch Coal, Inc., Case No. 16-40120-705
King Knob Coal Co., Inc., Case No. 16-40121-705
Ark Land KH, Inc., Case No. 16-40122-705
ACI Terminal, LLC, Case No. 16-40123-705

Page 2 of 4



Case 16-40120 Doc 143 Filed 01/21/16 Entered 01/21/16 14:31:38 Main Document

Pg5of6
Allegheny Land Company, Case No. 16-40124-705
Ark Land LT, Inc., Case No. 16-40125-705
Arch Coal West, LLC, Case No. 16-40126-705
Lone Mountain Processing, Inc., Case No. 16-40127-705
Ark Land WR, Inc., Case No. 16-40128-705
Apogee Holdco, Inc., Case No. 16-40129-705
Marine Coal Sales Company, Case No. 16-40130-705
Arch Development, LLC, Case No. 16-40131-705
Melrose Coal Company, Inc., Case No. 16-40132-705
Arch Energy Resources, LLC, Case No. 16-40133-705
Mingo Logan Coal Company, Case No. 16-40134-705
Arch Western Acquisition, LLC, Case No. 16-40135-705
Arch Coal Sales Company, Inc., Case No. 16-40136-705
Ashland Terminal, Inc., Case No. 16-40137-705
Mountain Gem Land, Inc., Case No. 16-40138-705
Arch Western Bituminous Group, LLC, Case No. 16-40139-705
Arch Reclamation Services, Inc., Case No. 16-40140-705
Bronco Mining Company, Inc., Case No. 16-40141-705
Mountain Mining, Inc., Case No. 16-40142-705
Arch Western Finance, LLC, Case No. 16-40143-705
Mountaineer Land Company, Case No. 16-40144-705
,Catenary Coal Holdings, Inc., Case No. 16-40145-705
Arch Western Resources, LLC, - Case No. 16-40146-705
P. C. Holding, Inc., Case No. 16-40147-705
Arch Western Acquisition Corporation, Case No. 16-40148-705
Patriot Mining Company, Inc., Case No. 16-40149-705
Arch of Wyoming, LLC, Case No. 16-40150-705
Catenary Holdco, Inc., Case No. 16-40151-705
Prairie Holdings, Inc., Case No. 16-40152-705
CoalQuest Development, LLC, Case No. 16-40153-705
Ark Land Company, Case No. 16-40154-705
Saddleback Hills Coal Company, Case No. 16-40155-705
Coal-Mac, Inc., Case No. 16-40156-705
ICG Beckley, LLC, Case No. 16-40157-705

Page 3 of 4



Case 16-40120 Doc 143 Filed 01/21/16 Entered 01/21/16 14:31:38 Main Document

Pg 6 of 6
Simba Group, Inc., Case No. 16-40158-705
ICG East Kentucky, LLC, Case No. 16-40159-705
ICG, LLC, Case No. 16-40160-705
Cumberland River Coal Company, Case No. 16-40161-705
Upshur Property, Inc., Case No.16-40162-705
ICG Eastern, LLC, Case No. 16-40163-705
Vindex Energy Corporation, Case No. 16-40164-705
ICG Eastern Land, LLC, Case No. 16-40165-705
Energy Development Co., Case No. 16-40166-705
ICG Tygart Valley, LLC, 7 Case No. 16-40167-705
ICG Illinois, LLC, Case No. 16-40168-705
Western Energy Resources, Inc., Case No. 16-40169-705
Hawthorne Coal Company, Inc., Case No. 16-40170-705
ICG Knott County, LLC, Case No. 16-40171-705
White Wolf Energy, Inc., Case No. 16-40172-705
Jacobs Ranch Coal, LLC, Case No. 16-40173-705
Hobet Holdco, Inc., Case No. 16-40174-705
ICG Natural Resources, LLC, Case No. 16-40175-705
Wolf Run Mining Company, Case No. 16-40176-705
Hunter Ridge, Inc., Case No. 16-40177-705
Jacobs Ranch Holdings I, LLC, Case No. 16-40178-705
Hunter Ridge Coal Company, Case No. 16-40179-705
Hunter Ridge Holdings, Inc., Case No. 16-40180-705
Jacobs Ranch Holdings, II, LLC, Case No. 16-40181-705
ICG, Inc., Case No. 16-40182-705
Mountain Coal Company, L.L.C, Case No. 16-40183-705
International Coal Group, Inc., Case No. 16-40184-705
Juliana Mining Company, Inc., Case No. 16-40185-705
Otter Creegk Coal, LLC, Case No. 16-40186-705
Powell Mountain Energy, LLC, Case No. 16-40187-705
Shelby Run Mining Company, LLC, Case No. 16-40188-705
Thunder Basin Coal Company, L.L.C., Case No. 16-40189-705
Trinton Coal Company, LLC, Case No. 16-40190-705
Prairie Coal Company, LLC, Case No. 16-40191-705

Page 4 of 4



2/4/2018 City of Gillette Mail - Fwd: Upcoming WYDOT Project -- DR42477

: I : Misti Crawford <mistic@gillettewy.gov>

Fwd: Upcoming WYDOT Project -- DR42477

1 message

ADMN ADMN <admn@gillettewy.gov> Thu, Feb 4, 2016 at 3:56 PM

To: Misti Crawford <mistic@gillettewy.gov>
For G.1.

Geno

———- Forwarded message -———-

From: Keri Bohlmann <keri.bohimann@wyo.gov>

Date: Thu, Feb 4, 2016 at 2:45 PM

Subject: Upcoming WYDOT Project -- DR42477

To: "Fairchild, Bradly" <Bradly.Fairchild@centurylink.com>, "Bates, Bob" <Bob.Bates@centurylink.com>,
kendallg@gillettewy.gov, admn@gillettewy.gov

Cc: Josh Jundt <Josh.Jundt@wyo.gov>

Please see the attached project notification letter for this project. This is the only notification you will receive on
this upcoming project. A hard copy of this project notification will not be sent.

Please review the project with the resident engineer and determine if you have any conflicts. Any conflicting
utilities need to be moved by April 2016.

The Resident Engineer on this project is:
Josh Jundt
307-682-3550

josh.jundt@wyo.gov

Please return the signed conflict certification form back to me once you have reviewed this project.

Thank You

Keri

Keri Bohimann
Utilities & Design Software Support Supervisor
Wyoming Department of Transportation
Highway Development -- Utilities Section
5300 Bishop Blvd
Cheyenne WY 82009-3340
https://mail google.com/mail/u/0/?ui=28&ik=486a9d58b6&view=pt&search=inbox&th=152ae802370f33af&sim|= 152ae802370f33af
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201412016 City of Gillette Mail - Fwd: Upcoming WYDOT Project -- DR42477

(307) 7774133
keri.bohlmann@wyo.gov

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

@ Project Notification.pdf
1001K

https://mail.google.com/mail/u/0/?ui=2&ik=486a9d58b6&view=pt&search=inbox&th=1522e802370f33af&sim|=152ae802370f33af

22



Wyoming
Department of Transportation

“Providing a safe, high quality, and efficient transportation system”
Matthew H. Mead William T. Panos
Governor 5300 Bishop Boulevard Director

Cheyenne, Wyoming 82009-3340

February 4, 2016
TO:  All Utility Facility Owners (See Address List)

FROM:  Keri E. Bohlmann, P.E., Utilities Supervisor, WYDOT, (307) 777-4133
E-mail: Keri.Bohlmann@wyo.gov

SUBJECT:  Overlay/Maintenance Project

PROJECT: DR42477, WYO 59 Interchange, Structure CYK Damage Repair, Campbell County

General Location
This project will repair the structure damaged in a traffic accident. The project is located at RM 126.39
on Interstate Highway 90 (EBL). No other plans will be issued for this project.

Project Letting
The project is presently scheduled to be awarded to contract anytime after the Plans, Specifications, and
Estimates (PS&E) date of April, 2016.

WYDOT Point of Contact

Please contact WYDOT’s Resident Engineer in Gillette, Joshua (Josh) J. Jundt, at (307) 682-3550
with any questions related to this project, to review the project site, or to schedule work on your
facilities.

Intent of Notification (Maintenance and Overlay Projects)
Your company is being notified of this project due to one and/or more of the following conditions:

e Our Utilities License Database indicates that your company has facilities located in this area of
proposed construction. A copy of the report is attached for your reference.

e OQur field inspection of the proposed project found facilities in the project area that were not
listed in our Utilities License Database but are located inside public rights-of-way. Wyoming
Statute §1-26-813 requires that permission be obtained from the Department prior to constructing
any utility facilities along, across, or under the streets, roads, and highways under the
Department jurisdiction.

e Your company has no mapped utilities shown on the plans, but your company’s services cover
the general area of the project.



The Department is notifying you now to provide sufficient warning of an upcoming project for planning
and budgeting purposes, as well as an opportunity to come into compliance with State laws for
unlicensed facilities if applicable.

Overlay Projects

As WYDOT maintains its roadways with the use of overlays, the addition of paving material will reduce
the vertical clearance of existing overhead utility facilities. With this notification WYDOT is requesting
that your company inspect its facilities in the project area and ensure compliance with the minimum
vertical clearance per our regulation and associated stipulations effective July 2009:

The minimum clearance for any conductor or cable within state and federal highway rights-of-way shall
be 25°-6" computed at maximum conductor or cable sag.

Facilities previously constructed with the old eighteen (18) foot clearance will be grandfathered if the
line does not require adjustment to meet that clearance on this project. If the line requires adjustment
because of this project the line will be raised to the new clearance requirement.

WYDOT Utilities Database Reports

If available, a listing of known facility licenses and agreements found within the project area from our
Utilities License Database is attached for you reference. The code used to identify your company’s
listings in the Database is shown to the left of your address block on the Address List attached to this
letter. Also enclosed is a WYDOT Utilities Database Legend which describes the Facilities Type and
Encroachment Type abbreviations used on the report.

Non reimbursable work

Crossings of the highway by overhead facilities where only the vertical clearance is in conflict are not
considered reimbursable. This would include the necessity of having to place higher poles to achieve
the mandated clearance. Any adjustment work required for existing utility facilities that are located
on/inside public right-of-way will be accomplished at “Company” expense, unless otherwise provided
for by law.

Reimbursable work

Conlflicts affecting the utility company’s property interest, such as, areas that are outside public right-of-
way, or a line that was in existence prior to the building of the roadway in private easement are included
in the definition of reimbursable work. When work by the Department in additional R/'W or
construction permit procurement causes a pole that was previously located on private property to require
relocation due to steep slopes, excavation, culvert installation, etc., then those costs may be
reimbursable.

If reimbursable conflicts are discovered, please contact this office in writing, as soon as possible to
allow sufficient time for the agreement process. In your letter, please detail the conflict area by highway
station; include a copy of your easement or instrument documenting the prior right, a plan drawing of
the work, and an estimate of the cost. Thank you.

Copies to:  Mark J. Gillett, P.E., District Engineer, WYDOT - Sheridan
Scott L. Taylor, P.E., District Construction Engineer, WYDOT - Sheridan
Lawrence (Larry) W. Konetzki, P.E., District Maintenance Engineer, WYDOT - Sheridan
Joshua (Josh) J. Jundt, P.E., Resident Engineer, WYDOT - Gillette

Revised: October 12, 2015 Page 2 of 2 Overlay Project.doc
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DR42477

WYO 59 Interchange

Structure CYK Damage Repair
Campbell County

Mr Bradly (Brad) Fairchild

Const. Mgr

Qwest Corp DBA CenturyLink QC

930 W Cedar St

Pocatello 1D 83201
Mr Bob Bates

WYDOT Liaison
Qwest Corp DBA CenturyLink QC
4719 Ridge Rd

Cheyenne wY 82009

Mr Kendall Glover

Utilities Dir

City of Gillette

201 E 5th St

PO Box 3003

Gillette WY 82717 - 3003

Hon Louisc Carter- King

Mayor

City of Gillette

201 E 5th St

PO Box 3003

Gillette WY 82717 -3003
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1-90

WYDOT Utilities Database Report

Route Milepost Folder| Dist. Util Campany Company | Facil. | Ener Sec | Twn | Rng Start GPS|Start GPS| End GPS | End GPS
(ML) No. |[Ref. No.| ID Ref. No. | Type | Type Latitude | Longitude| Latitude |Longitude
ML90 126] 26224 'BCBP |CENLINK TELB XING 27 50 72
ML90 126371 24065 | ACWK|GILLETTE POWB XING 27, 50| 72|
ML90 126.385 23262 'ACSN |CENLINK TELB  XING 27 50 72 )
ML90 126389, 13332, ACVE CENLINK ~ TELB XING 27 500 72
ML90 12639 13332A CBIJY CENLINK R/W5232 TELB XING 27 50| 72
ML90 12639 55704 6450 CEGW WYDOT-TRA XXXX ENCR 27, 50 72 _
ML90 126.603 65213 8402 CSDH GILLETTE | POWB XING 27 50 72 4428027 -105.48973 4427892 -105.48973
ML90 126.79 27544 'ADAO GILLETTE | POWA XING 27, 50 72 | |
ML90 127 11969 BBZQ CENLINK TELB _ XING 26 50 72 | | |

Page 1 of |




WYDOT Utilities Database Legend

“Facilities Type” Abbreviations/Descriptions™®

Abbr. Facility Type Description
ABND Abandonment of conduit, pipe or casing in State right-of-way.
APPR Approach or Access Road
BIKE Bicycle path
COMA Fire Alarm, other signal lines Aerial
COMB Fire Alarm, other signal lines Buried
COMM Air Force missile cables
CSNG Casing for Future use
CTVA Cable Television Aerial
CTVB Cable Television Buried
FIOP Fiber Optics cable
FNCE Fences
GASD Natural Gas Distribution (0"-6") or equal to or less than 300 PSIG
GASG Natural Gas Gathering
GAST Natural Gas Transmission (6" & Up) or greater than 300 PSIG
GUY- Guy and anchor
HYDR Fire Hydrants
OHGY Overhead Guy Cable
OILG 01l Gathering Line
OILT Oil Transmission Line
POWA Aerial Power line
POWB Buried Power line
ROAD Access roads to: missile sites, industrial sites, utility corridor, and railroad
SANS Sanitary Sewer
SIGN Street Signs
SLRY Slurry pipelines, soda ash, liquor, etc.

STOS Storm Sewer

STRL Street Lighting System

TELA Aerial Telephone Line

TELB Buried Telephone Line

TOWR Non WYDOT towers

TRAL Hiking, Sled, or Snowmobile Trails

WALK Sidewalks

WATD Water Distribution Line (Household, 0"-8")

WATI Water irrigation line and gaging stations, siphons and canals.

WATT Water Transmission Line (Main, 8" & Up)

WELL Monitor Well (Ground water contamination)

XXXX Other forms of facility type abbreviations not listed here but described in the description lines.
“Encroachment Type” Abbreviations/Descriptions*

ENCR Encroaching with in the Right-of-Way

OUTS Encroaching outside of the Right-of-Way

XING Crossing

XXXX Relocations, Ownership changes or multiple types of encroachments affected

*From WYDOT Utility Section Handbook
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PROJECT NUMBER: DR42477
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STRUCTURE SUMMARY
CODE 13
stRuCTork |
ITEM unir_[ ToraL [For estivate
CONTROLS FOR LEAD PAINT REMOVAL LS 3270 5F | LUMP SUM
REMOVAL QF CONCRETE LS 0.8 CY LUMP SUM
STRUCTURAL STEEL s |240018] Lumpsum
mes DEVICE MODIFICATION s | 1A | wumpsum
CLASS A CONCRETE LS 0.8 Cr LUMP SUM
PAINT REPAIR-STRUCTURAL STEEL s | 320 3270
BRIDGE CONCRETE REPAIR sF &9 9
EPOXY RESIN INJECTION FT 70 70
SPECIAL ITEM LS-A 15| 190FT | Lumpsum
TRAFFIC CONTROL SUMMARY
TEM uNT | TOTALAND
FOR ESTIMATE
FLAGGING HR 500
TEMPORARY TRAFFIC CONTROL s LUMP SUM
SEQUENTIAL CHEVRON L5 LUMP 5UM

PROVIOE A TRAFFIC CONTROL MAINTAINER, ON THE PROJECT,
AT ALL TIMES WHILE TRAFFIC 1S BEING DIVERTED OR PROTECTED

BY TEMPORARY TRAFFIC CONTROL DEV!

ICES.

MAINTENANCE AND ANY NECESSARY ADJUSTMENTS OF SHOULDER
CLOSURE TRAFFIC CONTROL DEVICES CURRENTLY IN PLACE ON
1-90 £8 LANE, IS CONSIDERED INCIDENTAL TO THE BID ITEM
TEMPORARY TRAFFIC CONTROL, LUMP SUM.

iz
STATE

of
wrousia

FROJ ND.

DR42477

B

S$1

51

TOTAL ESTIMATED QUANTITIES
QUANTITY
TEM NO. ITEM unir | sTRUCTURE
CODE 14
109.04000 [FORCE ACCOUNT WORK S§ $10,000
109.08000 |MOBILIZATION LS LUMP SUM
199.00000 [CONTROLS FOR LEAD PAINT REMOVAL | 15| LUMP Sum
202.03460 [REMOVAL OF CONCRETE LS LUMP SUM
50101000 |STRUCTURAL STEEL s | Lumpsum
512.01010 IBEARING DEVICE MODIFICATION s | wumesum
513.00005 |CLASS A CONCRETE LS LUMP SUM
516.42012 [PAINT REPAIR-STRUCTURAL STEEL s 3270
599.00080 {BRIDGE CONCRETE REPAIR SF 69
627.01005 [EPOXY RESIN INIECTION T 70
640.00001 [SPECIAL ITEM LS-A LS LUMP S5UM
703.03100 | FLAGGING HR 500
703.03110 [TEMPORARY TRAFFIC CONTROL 15 | Lumesum
703.03200 [SEQUENTIAL CHEVRON 1s_ | Lumpsum
GENERAL NOTES
PROJECT SCOPE = PRESERVATION
TRAFFIC DATA
50 wyose
AADT = 4535 AADT = 29386
TAUCKS = 432 TRUCKS = 710
DHV = 15% DHV = 10%
MISCELLANEQUS SUMMARY
TOTAL AND
mEM UNIT_| FOR ESTIMATE
FORCE ACCOUNT WORK| 6 $10,000
MOBILIZATION s | Lumpsum




DAMAGE REPAIR

WYOMING 59 INTERCHANGE - EBL
STRUCTURE CYK

Wyo. Proj. DR42477

Sheet B1 of BI13

Sheets

INDEX OF DRAWINGS
Drawing: Sheet No. ESTIMATED QUANTITIES - CODE 14
Title sl}eet i
General Notes TOTAL
Superstructure Repalr Detals 37 TTEM NO. EM UNIT | quanTTTY | ESTIMATE
Redgrerice Sheets B&-B13 159.00000_| CONTROLS FOR LEAD PAINT REMOVAL IS | LUMPSUM | 3270 5F
202.03460 | REMOVAL OF CONCRETE LS LUMP SUM 0.8 CY
Reference Sheets Sheet No.
Bridge Drwg No. 4362 2,9-12, & 150f 17 501.01000 | STRUCTURAL STEEL LS | LUMPSUM | 2400LB
512.01010 | BEARING DEVICE MODIFICATION LS | LUMP SUM 1EA
513.00005 | CLASS A CONCRETE LS |LuMPSUM| D.BCY
516.42012 | PAINT REPAIR - STRUCTURAL STEEL SF 3270
595.00080 | BRIDGE CONCRETE REPAIR SF 69
REFERENCES 627.01005 | EPOXY RESIN INJECTION FT 70
T me—— #|_640.00001 | SPECIAL ITEM LS-A LS | LUMPSUM | 190 FT
+ Heat Straighting
Supplementary Specifications: Dated
S5-100G6  Worker and Environmental Controls
for Lead Paint R I 10-1-10
S5S-100K  Adjustment for Structural Steel ~————————————~ 10-1-10
55-5008  Welder Quallfication 10-1-10
S55-500F Automatically End-Welded Studs —~——————————- 10-1-10
S$5-5001 Bridge Concrete Repair 12-1-13
Special Provisions: Dated
SP-200SN  Concrete Bridge Deck Removal -——————————=meux 1-25-16
SP-500VL  Bearing Device Modification ————————~==—————- 1-25-16
SP-500VM  Fleld Welding 1-25-18
SP-600FL  Heat Stralghtening Structural Stee| -——————-———— 1-25-16 STRUCTURE NO. CYK - RM 126.39, ML90I

WYOMING DEPARTMENT OF TRANSPORTATION

T e e e Tomrey v arverre iy S —

Deslgn Section R T Shlelds

Drwg No, 7781 | Sheet 1

o 7

DR42477_tsi.dgn




SPECIFICATIONS: WYDOT Standard Specifications for Road and Bridge
Construction, 2010 Edition

DIMENSIONS: Longltudinal dimensions are horizontal and include no correction
for grade. Slopes are vertical : horizontal.

FIELD MEASUREMENTS: Fleld verify measurements before ordering any materials.

LINESTYLE DESIGNATION: Phantom lines Indicate existing structure, salid
lines Indicate new construction, hatched areas Indicate remaval.

CONCRETE: Use Class A concrete for the bridge deck, use a bridge concrete
patching material at all other locations.

REMOVAL OF CONCRETE: Remove portlons of the existing bridge deck to the
limits shown. Do not damage existing concrete to remaln In place. Usa a
30 LB pneurnatlc hammer for general removal and a 15 LB pneumatic hammer
within 1'-0" of removal limits. Do not use larger removal equipment unless
approved by the State Bridge Engineer.

Thoroughly clean concrete frem reinforeing steel and stralghten 2s required.
Remove and replace damaged reinforcing steel with the same size bar and
weld-splice or mechanically splice where necessary at no additlonal cost to
the department.

HAZARDOUS MATERIALS: The paint system on the steel components of the
existing structures c materlals Including lead and chromium that
are hazardous If Ingested, Inhaled, or ctherwise absorbed.

SLAB REMOVAL: Ensure all slab removal operations are In accordance with
Special Provision SP-200SN, Concrete Bridge Deck Removal

EPOXY RESIN INJECTION: After heat stralghtening, Inject the gap between
the bottorn of the slab and the top of the girder flange with an epoxy resin
Injection material in accordance with the WYDOT 2010 Standard Specifications
for Road and Bridge Constructlon, Sectlon 627, Epoxy Resin Injection.

STRUCTURAL STEEL: Ensure structural stee| conforms toASTM A 709 (Grade 36)
and structural pipe conforms to ASTM A 53 (Grade B) unless noted. Ensure
steel fabricators supplying structural components are certified under the AISC
Certification Program for Structural Steel Fabricators, Standard for Steel Bridges
- 2011, Category X [Simple Bridges or Intermediate Bridges].

EPOXY RESIN BONDING COMPOUND: Clean the roughened surfaces of
the exlsting concrete at spall locations, and coat with epoxy resin bonding
compound, Place new concrete Immediately after applylng the bonding
compound. If the bonding compound gels befare concrete placement,
remove by sandblasting and reapply. Mix and apply In accordance with
the manufacturer's recommendations, Work necessary for the epoxy resin
bonding compound Is incidental to the contract pay [tem Class A Concrete.

Do not use epoxy resin bonding compound for deck repairs.

wyo. Proj. DR42477

Sheet B2 of BI3  Sheets

GENERAL NOTES

CONCRETE AGGREGATE: Ensure all concrete mix designs employed In the FALSEWORK/SHORING: For bearing device modification, submit design
profect meet the following alkall-silica reactivity (ASR) screening. computations and plans for the falsework/ shoring and jacking plans in
accordance with SP-500VL, Bearing Device Modification, for supporting the
Test concrete aggregate in accordance with AASHTO T303-04 (ASTM girders during the Bearing Device Modification. Ensure the design
C1260-07) Accelerated Detection of Potentially Deleterous Expansion of computations and plans are prepared under the supervision of a professional
Martar Bars Due to Alkall-Sllica Reaction or when flay ash or silica fume engineer and the title pages of the design computations and plans bear the
Is used in the mix, ASTM C1567-08 Standard Test Method for Determining seal and signature of the professional engineer. Ensure design computations
the Potential Alkall-Silica Reactivity of Comblinatlons of Cementitions and plans for falsework/sharing are submitted to the engineer a minimum of
Materlals and Aggregate (Accelerated Mortar-Bar Method). 7 calender days befare erection. The professional engineer will Inspect and
provide written certification of compllance with the design and plans for
Conduct the AASHTO T303 (ASTM C1260) or ASTM C1567 test using a completed falsework/shoring to the engineer before jacking the girders.
combined sample of fine aggregate and coarse aggregate, in the same
proportions that will be used In the concrete mix design and using the BRIDGE OFFICE NOTIFICATION: The engineer will notify the State Bridge
cementitlous material that Is to be used In final concrete mix design, Engineer In writing within 14 calander days after the rehabllitation work

has been completed at each structure.
Ensure the test results Indicate an expansion at 16 calendar days from
casting of 0.10 percent or less.

Mitigate sources which Indicate reactive though the use of a Class F fiy

ash approved for ASR mitigation In accordance with the Materals Testing
Manual, silica fume andjor lithium nitrate additive. Ensure the AASHTO
T303 (ASTM C1260) and ASTM C1567 tests are performed within 12 months
before the submittal date, The department’s Materials Program maintains
the option to conduct AASHTO T303 (ASTM €1260) and ASTM C1567 testing
for verification.

Submit qualifying AASHTO T303 (ASTM C1260) and ASTM C1567 test results
to the engineer a minimum of 14 calendar days before concrete production.
Submit test results to the Materlals Program along with each mix design
request.

HAZARDOUS MATERIALS: Palnt the following areas of structural steel:
= Naw stlffeners, cross frames, and bolts.
- Existing glrders withing limits of heat straightening.

The paint system on the steel components of the existing structure
contains materials Including lead and chromium that are hazardaous if
ingested, Inhaled, or otherwlise absarbed.

Paint areas of the existing structural steel In accordance with Subsection
501.4.2.8, Fleld Palnting. Collect and contain all rags and rinse water
used for surface preparation as specified for “other debris” In accordance
with Supplementary Specification S5-100G, Worker and Environmental
Controls for Lead Palnt Removal. Use a green top color for the structural
: WYOMING DEPARTMENT OF TRANSPORTATION
BRIDGE PROGRAM

sl GENERAL NOTES
DAMAGE REPAIR

WYOMING 55 INTERCHANGE - EBL
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Wwyo. Pro. DR42477
clu
S|E | Bent
. FIE & Fleld Splice b g Fleld Splice S B DI Shes
0 als !
58 i
o v v > v — v v T v RF Abut
B | No. 2
Bg !
LE |
%r'j Rggs;f:$§ Loc 3, Bridge Condrete
G2 Type (Typ) Repalr (1 SF+) ;
) 5 i i i
ey \ Loc 4, Bridge Concrate 1-90
Bg A A " “Repalr (1 5F+) 3 A A A s
oz 22 23
o S 0 -
= Stiffener 20 21
] : Replacemen{l—\i A B A I A A
G2 No. (Typ)| “NI—7 3 4 (A, 5678 stonfl2B31a)15 16 47 1819
o 3 * IS TEILITT SIS I ITETTI IS TN LI TSI L Iy T I EI I L7
|
RF Abut Loc 1, Shear Heat Straighten Heat Stralghten
i J-/ Stud Tnspection — A—g;jglj 2‘;‘3; :‘;L’ggﬁ_ﬁg‘; qau:ga In Web Bulge In Web
Loc 3, Bridge Concrete Loc 2, Shear
Repair (67 SF%) 323 l Stud Inspection
el
(Approximate Limits of Heat * s|s = Spall
Straightening) (Girder No. 2) Ble /) = seai Locations
676" 5|E
(Approximate Limits of Epoxy Resin Injection) !
156'-8"
(Approximate Limits of Heat Straightening) (Girder No, 1)
DAMAGE LOCATION PLAN
< ) 1 = ‘
! / I o Buekled Portion Buckled Portion
__ —_ o _ of Stiffener | of Stiffener (Typ) |
Girder Web \', Girder Web\f Girder Web\
i
1 i 4 4
p"“"fnﬂrg:; Spalled Concrete Spalled Concrete 1
Buckled Portlon
of Stiffener
Original Girder Original Girder p——
Allgnment Alignment
STIFFENERS STIFFENERS STIFFENERS
(2, 5, 6, 10-13, 15-18) (1, 3,4, 21-23) (7-9, 14, 19, 20)
Rimpent Slider TYPICAL STIFFENER DAMAGE DETAILS
Direction - WYOMING DEPARTMENT OF TRANSPORTATION
of Traffic —_BRiDGE Proan
Direction pe—— SUPERSTRUCTURE REPAIR DETAILS
of Traffic
| o F ” DAMAGE REPAIR
r WYOMIN CHANGE - EBL
2'-g"+ i 3+ Note: 1) For SHffener Replacement Datalls, see Sheet No. 4. Structure CYK
2) For Cross Frame Elevations, see Sheet No. 5. DR42477 c
3) For Concrete Repair Details, Location 1-4, see
SECTION AT POINT OF IMPACT: GIRDER NO. 1 SECTION AT POINT OF IMPACT: GIRDER NO. 2 Sheet No. 6. n 1 oo v | Design Section R T Shlelds
(Looking east) (Looking east) 4) For Bearing Repair, Location 5, see Sheet No. 7. ;n:%.:% o Ish'" T 77
T T e

DR42477_ssl.dgn 3



3" x %" Clip
SR Bar 4% xe
<
N\ B Ya
E Va
& Ness
H Ya
Runoff Weld
Tab
G
B-U2
" 60°
G
Exlsting
Stiffener
———

STIFFENER NOS. 2, 12 &13, 15-18

%" x %" Clip
Bar 4% X%

N
N—Fit
\

e

L

Oim A

STIFFENER NOS. 5 &6, 10 & 11

i<}
B-Uz >—RJ| 500

———

Existing
Stiffener

A
G
Runoff Weld
\ Tab
£ Ya
< Y
E At
a 4=
S~ Bar 4% x%s
%" x %" Clip

STIFFENER NOS. 1, 3 & 23

| P— |
Exlsting
Stiffener
jch
B-U2
T 60°
Runoff Weld
\ Tab
I Ya
< Ve
E
& ’: e
™~ Bar 4% x%s
%" x %" Clip

STIFFENER NOS. 4, 21 & 22

STIFFENER REPLACEMENT DETAILS

=y
(D4
Pass
/_
/—Flt
| m— Any—— |
3" x %" Clip

STIFFENER NOS. 14, 19 & 20

£

% x % Clip—

STIFFENER NOS. 7-9

Bar 4% x5s x 5'-4"

Runoff Weld Tab
-Bar1x Ysx0-1"

TABLE OF DIMENSIONS

Stiffener No. Dim A
1 24"
2 12
3 1'-8"
4 1'-11"
5 0'-8"
] 0'-10"
10 0'-B"
11 1'-0"
12 0'-8"
13 0'-B"
15 1'-0"
16 1'-0"
17 1'-0*
18 1-0"
21 1'-2"
22 2-2"
23 1-2"

Bar 4% x%s X 5'-3%

RUNOFF WELD TAB DETAIL

Wyo. Pro). DR42477

Shoet B4  of B13  Sheets

/—Exlsrlng Stiffener

Partial Stiffener
Replacement

=}

o, 3.
3) Fleld Driill %¢ @ holes in replacement stiffeners
for attachment of cross frames.

WYOMING DEPARTMENT OF TRANSPORTATION

Terminate welds %" from edge of members.
l;c:' Itﬁrﬂnns of Stiffener Replacements, see
ae

e BRIDGE PROGRAN
SUPERSTRUCTURE REPAIR DETAILS

DAMAGE REPAIR
WYOMING 59 INTERCHANGE - EBL
Structure CYK

Design Sectien R T Shields
Drwg No. 7781 |Shest 4 of 7
DR42477_ss2.dgn




Wyo. Proj. DR42477

Sheet B5 of B13  Sheats

=y

Girder (Typ) ql_GIrder {Typ)
93" 9'-3"

10"
yp)

]
e
=

>
b3
=
e
G

= e Fleld Drlll %s"g Existing *‘;@ ﬁ
= _'-l hales in Angle (Typ) Wi2x27 -
N N W L
2 L[N B % X10x1'-1" {Typ) \?%/' | : / / 4‘3‘ \\ |
a 2 o~ It oll|® A -
‘% | | v . E s EQ: A ‘\\é‘ o LA t%
L 3x21ax¥is X5-1 % (Typ)
Partial or Full L 3x2¥ax ¥exd-11%s" (Typ)
5""‘“"@:2';;‘?‘"2:2$ R ¥ x10x1-6%" (Typ) a[E R %ie x10x1'-6%" (Typ) %8
Replacement Detalls)| 117%e e 11% *|E
(Typ % Ya
; TBW Y
VNG \ = UG B
Y;;B?(WP . R \ ?nlE — WAE 5<0 " N \ =
- ol L =) NN o) - O L\ E]
£ HIm E > = i £330 ) .
¥ |_o] ]- ] ; T i ' ?! L B 1 | E ‘S
BT [N wsenoae (tye) . T— \\: A = i R She xOx0%-11" (Typ) T = =
. ) 3e Fleld Drill Wi"a . = Fleld Drill ¥1e"
el ~Ee A Lhutag holes in gusset L o 5 s hales in gussatB
2 late (Typ) L 4x4xHhex 711" ate (Typ)
CROSS FRAME REPLACEMENT ELEVATION: TYPE A CROSS FRAME REPLACEMENT ELEVATION: TYPE B
{10 req'd) {1 req'd)

Note: 1) For location of Cross Frame Replacement, see Sheet No. 3.
2) For Stiffener Replacement Detalls, see Sheet No. 4.
3) The distance from center of bolt holes to edges is
1%" unless noted.

WYOMING DEPARTMENT OF TRANSPORTATION
ﬁ%&%nﬁ REPAIR DETAILS
DAMAGE REPAIR
WYOMING 59 INTERCHANGE - EBL

Structure CYK
DR42477 a

s g | pestpn Section R T Shields
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77-9"

&-0"

G Fleld Splice
2'-0"

-to RF Abutment

Limits of Shear
Stud Inspection
(see Note No. 1)

Girder No. 1

1l

@-»

I———"//////// ////////////
3 [ R
2 — 5%/2//////7;’//,44/ \
N\ . |
iy [ B, |
de [ /
w3 ! {
| . " \
Edge ofDeck-/ ér—
Shear Stud Spacing | 10" | 1-0* | 1%0" | 10" | 10" 2'-6"
LOCATIONS 1 & 2: PLAN
(Showing Er&oﬁ:::) z(l.szlzﬁltit:;n 1 shown,
P el e ST ——— T

/

Concrete Repair,
(See Nete No. 2

M e

Varles

-

\—Botlnm of deck

Bottom of Top Flange

LOCATIONS 1, 2 & 3: TYPICAL SECTION AT SPALL

H
———— H

|

Splice gl

12x1 x4-1"
ate (Top of Flange)

-~

e

Bottomn of Slab Support —/ l

LOCATION 4: TYPICAL SECTION AT SPALL

]

4 Girder

‘Wyo. Pro).

Sheest

e
DR42477

B6 of B13 Ssheets

3-10"

2'.6"

)

Ko

SECTION B-B

Class A Concrete

Girder Top Flange

(Showing new construction) (Removal similar)

-0t

Girder

%" x

Replace damaged shear
studs as ne;

4‘autnmahlc-ully

end-welded shear studs

TYPICAL SHEAR STUD DETAIL

"»..,__/‘\\

b

A

Bottom of deck

Concrete Repair,
{See Note No, 2)
(Typ)

(36 studs req'd)

Note: 1) Remove existing deck to the limits shown and inspect for
damaged shear studs. Replace shear studs as necessary and
reconstruct to existing lines of construction with class A concrete.
2) Perform concrete repalrs In accordance with Supplementary
Specification S5-5001, Bridge Concrete Repair. Repair
with concrete repalr mt,aterl;i except In locations where

class A concrete [s indical

3) The nsﬂmateduquanﬂty of class A cancrete for shear stud
ns Is '
4) For locations of damage repairs, see Sheet No. 3,

Inspectio

.8 CY

WYOMING DEPARTMENT OF TRANSPORTATION
s SUPERSTRUCTURE REPAIR DETAILS
DAMAGE
WYOMING 59 INTERCHANGE - EBL
Structure CYK
DR42477 a
apepw__ | |oeem, _Qlﬂ ‘:—E Design Section R T Shields
o Ul ey EBA RIS | Drwg No. 7781 |Shest 6 of 7
e e |
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Wyo. Proj.  DR42477
Sheet B7 of Bl3  Shees

1'-3"7
|
G Existing Girder
Place rocker vertically at 60°F,
Incline rocker away from Abutment No. 1
for temperatures below 60°F,
Incline rocker toward Abutment No. 1
, : e
New Bolted PIn (S e required amount of Inclination
E/‘E,ﬁms;mbw g,{,wﬁj for each 10°F Is as follows: q-g‘;‘;‘ﬂ:ﬁ}%gﬁfm&‘“’s q-;“g‘gf:ﬂ%fgdﬁ:;'em
Benk mreonaonomaamr e Girder Flange (Typ)
Inclination _\ )
b
Temporary Jacking [~ Fit (Typ)
o i ” Stlffenersrv('l‘yp}
= i L= I L rares
ﬁsq Jacking f '/'Fit
L | l~Fit
/
/ \ / $—Glrder Web P (Typ)
L J &:: % Longitudinal Stiffener o ﬁ
"—-\ - I . /," —E:—L—Buﬂng Protective Blocking E
LOCATION 5: EXPANSION BEARING AT BENT INCLINATION DETAIL TEMPORARY JACKING STIFFENER DETAILS
(Shaowing 1‘112:; gl.g)assembly) N {Shown perpendicular to girder)

v

T R¥%: x 3%"s
| (2 req'd per bearing)

2" x 1-3 %" Pln
(1 req'd per bearing)

Note: 1) For location of Bearing Repair, see Sheet No. 3.
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Wyoming
Department of Transportation

“Providing a safe, high quality, and efficient transportation system”
Matthew H, Mead William T. Panos
Governor 5300 Bishop Boulevard Director

Cheyenne, Wyoming 82009-3340

February 4, 2016

TO: Utility Facility Owner
FROM: Keri E. Bohlmann, P.E., Utilities Supervisor, WYDOT, (307) 777-4133
E-mail: Keri.Bohlmann@wyo.gov
SUBJECT: Overlay / Maintenance Conflict Certification
PROJECT: DR42477, WYO 59 Interchange, Structure CYK Damage Repair, Campbell County.

This document certifies that the utility company has conducted a project review. (Please address any questions to
WYDOT’s Resident Engineer, Joshua (Josh) J. Jundt, in Gillette, at (307) 682-3550.

The review has determined (initial applicable items):

% __ There are no company facilities located within the road construction project limits.
% _ There are no conflicts with this road construction project,
% _ There are conflicts with this road construction project.
m _ The conflicts are not reimbursable by WYDOT.
®  The conflicts are reimbursable by WYDOT.
¢  Company facilities are located within WYDOT right-of-way and qualify for 50%

reimbursement in accordance with WYDOT Rules & Regulations, Chapter 28, Utility
Relocation Assistance.

+ Company facilities are located within WYDOT right-of-way and qualify for 100%
reimbursement due to prior rights.
* Company facilities are located outside of WYDOT right-of-way and qualify for 100%
reimbursement.
Company name: Date

Company Representative:

(Typed/Printed Name) (Signature)

Contact phone number: Contact email:

Please mail/email this form to the utility person listed above.



2015 Developing Gillette

City of Gillette Development Summary
Through the End of the Fourth Quarter 2015
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Construction of the New “Legacy” Living & Rehabilitation Center near Lasting Legacy Park

The 2015 Developing Gillette Annual Report includes the City’s 4% Quarter Development Summary.

City of Gillette Planning Division
201 East 5th Street
PO Box 3003
Gillette, WY 82717

307.686.5281
www.gillettewy.qov
Cityplan@gillettewy.gov




Energy Impacts

The past year was historic for United States energy interests, including the downward spiral of coal and
the continued decline of natural gas and oil prices.

2015 was extremely stressful for the Coal Mining Industry in the Powder River Basin as a result of
increased regulation and declining demand for coal.

Natural gas prices remain at historic lows.
Contrast to 2014, oil development in the Powder River Basin slowed dramatically in 2015.

At the end of 2015 the price of oil dropped to nearly $30 per barrel after experiencing over $100
per barrel in early 2014,

The decrease in activity associated with the energy industry in Campbell County and the Powder
River Basin impacted Gillette’s growth and development trends in 2015.

2015 Growth and Development Highlights

New commercial construction for retail, banks and hotels helped stabilize the local economy from
other impacts resulting from a depressed energy market.

Revenues collected in recent “energy-boom” years were invested to continue large-scale,
publicly-funded building projects in 2015.

The total valuation for all new commercial permits issued in 2015 is $78,254,824.
New housing permits for 2015 were less than permits issued in 2014.
The total valuation for all new housing permits issued in 2015 is $50,715,623.

The vacancy rate for apartments/rental units in the fourth quarter of 2015 has increased to 9.3%
compared to 1.3% in the fourth quarter of 2014.

There are approximately 158 apartment/rental units currently available in the rental stock
surveyed in Gillette.

The vacancy rate for mobile/manufactured home units in manufactured home parks in the fourth
quarter of 2015 has increased to 9.1% compared to 4.8% in the fourth quarter of 2014.

There are approximately 131 mobile/manufactured home units in manufactured home parks
currently available in the rental stock surveyed in Gillette.

The incorporated area of the City of Gillette is 21.7 square miles.

Gillette’s robust population growth experienced during the past 15 years slowed dramatically in
2015.

The estimated population of the City of Gillette at the end of 2015 is 31,411.

The unemployment rate in Campbell County increased approximately 1% from 2014 to 2015.




Commercial Project Horizon

Project

Status

Thunder Basin High School (expand CCHS So. Campus)

Under Construction

Stocktrail Elementary School

Under Construction

Ruby Tuesday’'s Restaurant — Boxelder Road

Under Construction

Gillette College Pronghorn Center

Under Construction

Gillette College Student Housing

Under Construction

Legacy Living & Rehabilitation Center — Douglas Hwy

Under Construction

LaQuinta Inn Hotel — Boxelder Road

Under Construction

Orthodontics Clinic — Oakcrest Drive

Under Construction

Marriott Residence Inn — Hwy 50 & US 14/16

Under Construction

New Apartment Complex — Lakeway and Hwy 50 Permits Issued — Construction to Commence Soon

New Commercial Construction Permits
Yearly Totals 2011 — 2015

Entire Year - 2015: 29

Valuation: $78,254,824

Entire Year - 2014: 23

Valuation: $82,610,443

Entire Year - 2013: 27

Valuation: $30,643,901

Entire Year - 2012: 30

Valuation: $23,813,746

Entire Year - 2011: 25

Valuation: $23,272,779

Commercial Additions and Alterations*
Yearly Totals 2011 — 2015

2015: 67 Valuation: $41,655,772
2014: 90 Valuation: $24,505,678
2013: 58 Valuation: $10,323,461
2012: 78 Valuation: $22,591,121
2011; 66 Valuation: $14,327,599

*Does not include Commercial Re-Roof Projects.




'New LaQuinta Inn on Boxelder Rd near Kmart

2015 Commercial/Industrial Subdivisions Approved

Name Zoning #Lr:?sw Comments / Location Neighborhood
ANB Subdivision C-1 2 New ANB Bank Meadowlark
Homestead Addition Resubdivision C-1 4 LaQuinta and Ruby Tuesday Sunflower
Gillette Tech Center Phase lll Subdivision c-0 4 Gillette College Lakeway
Sunrise Addition Resubdivision ey 2 Town Center Retail Country Club
RC Ranch Business Park PUD PUD 2 Running W Dr & Shoshone Ave South Park
Devon Addition C-18&1-2 2 Butler Spaeth Rd & Garner Lake Rd | Sunburst
TOTAL NEW LOTS 16

Housing Project Horizon

New Home Construction near Bell Knob Golf Course

2015 Residential Subdivisions Approved

Name Zoning #LE?SW Comments Neighborhood
Paradise Point Subdivision R-8 6 Single Family Residential Lots Westover
Parkside Estates Filing 1 Subdivision R-1 20 Single Family Residential Lots Country Club
TOTAL NEW LOTS 26




CITY OF GILLETTE NEIGHBORHOOD MAP

s \ I Heritage

Echma“yh\:\- — Wagonwhee| Northside
S Energy
=l Park H ==
Wes{sid cep i 14 Yo Collins
Stocktrail
Mead owlark "= Hillcrest \@\
% Camplex
Westover
Sunflower
Country
—— Club
Paintbrush
+ Fox Park
—
Lakeway
Donkey, South " Sunburst
Gk P S —
=~~~ Creek Park
R —— i -
J /
Soulhern
50 Industrial




New Housing
New Housing Units Permitted by Type and Neighborhood

January 1 — December 31, 2015

gegﬁg:;?;;ﬂc—&?a::;e: SFD SFA Manufaﬂ::::lﬂﬂobile Multi-Family Total
Camplex 6 6
Collins
Fox Park 12 12
Energy Park 11 11
Heritage 5 5
Northside 1 1
Wagonwheel
Echeta 3 1 4
Westside
CBD
E
Hillcrest
Meadowlark
Stocktrail
Paintbrush 4 4
Westover 13 54 67
Country Club 24 4 28
Sunflower
Donkey Creek 1 1
Lakeway 13 1 14
South Park 5
Sunburst 1 1 2
TOTAL For Year 81 5 20 54 160
% For Year 51% 3% 12% 34% 100%

SFD = Single Family Detached // SFA = Single Family Attached Up To Three Units // Multi-Family = Four or More Units

Valuation: The total valuation for all new housing permits issued in 2015 is $50,715,623.

Comparison: New Housing Units Permitted 2011 — 2015

Year Total New Housing Permits Issued
2015 160
2014 183
2013 129
2012 210
2011 208




Residential Final Certificate of Occupancy Issued

Yearly Totals 2011 - 2015

Year Final Certificates of Occupancy Issued
2015 138
2014 151
2013 140
2012 188
2011 303

Note: The Final Certificate Occupancy means that the dwelling is approved for permanent occupancy.

Residential Additions and Alterations*

Yearly Totals 2011 — 2015

Year Number of Permits Valuation

2015 134 $2,970,439
2014 103 $1,886,018
2013 105 $2,391,665
2012 91 $1,505,932
2011 80 $1,701,568

*Does not include Residential Re-Roof Projects.

Rental Vacancy Rates

The vacancy rate for apartments/rental units in the fourth quarter of 2015 has increased to 9.3%
compared to 1.3% in the fourth quarter of 2014. There are approximately 158 apartment/rental units
currently available in the rental stock surveyed in Gillette.

The vacancy rate for mobile/manufactured home units in manufactured home parks in the fourth quarter
of 2015 has increased to 9.1% compared to 4.8% in the fourth quarter of 2014. There are approximately
131 mobile/manufactured home units in manufactured home parks currently available in the rental stock
surveyed in Gillette.

Rental Vacancy Rate by Quarter 2011 — 2015 by Percent Vacant

Apartments and Other 18t Quarter 2" Quarter 3" Quarter 4" Quarter Average for Year
Buildings
2011 6.3 6.3 8.5 8.9 7.5%
2012 8.2 75 7.5 9.2 8.1%
2013 12.5 9.1 49 4.5 7.7%
2014 4.4 1.3 7 1.3 1.9%
2015 3.7 5.9 8.2 9.3 6.8%
Manufactured and Mobile
Home Parks
2011 8.3 8.3 75 7.5 7.9%
2012 7.5 8.4 84 7.9 8.0%
2013 7.9 6.6 7.5 6.4 7.0%
2014 6.4 6.3 85 4.8 5.7%
2015 9.2 9.1 9.6 9.1 9.3%

Sample Size 2015: Apartments/other residential rental buildings at 1,691; manufactured and mobile homes in parks at 1,431 units.
Rental buildings sample makes up about 55% of all known units and manufactured/mobile home sample makes up about 50% of all

known units,




ANNEXATIONS

Two (2) annexations were completed in 2015. The City of Gillette corporate limits currently encompass
21.7 square miles. By comparison, the City of Gillette was 16.15 square miles in 2008.

Name Annexation Date Acreage and Zoning Number of Estimated
and Ordinance Dwelling Units | Population
Betcher Annexation | 8/18/15 Ord. 3866 11.09 acres / C-3 zoning 0 0
10.71 acres / 1-1 zoning
Kintz Addition 11/02/15 Ord. 3877 2.81 acres / C-O zoning 0 0
(Rockpile Museum)

7 i
CITY OF GILLETTE EXPANSION '
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Gillette Growth Over the Decades




POPULATION

The City's population increase resulting from annexation(s) and new housing permit(s) issued in 2014
and 2015 was offset by the increased vacancy rate(s) of existing rental units and other housing stock
realized at the end of 2015. As a result, the population of the City of Gillette at the end of 2015 is
estimated to be 31,411, which represents a “low-growth” rate of 1.5% per year as summarized in the

figure and tables bel
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POPULATION FORECAST 2010-2020

2010

2011 2012

Low @ 1,5%

Medium @ 2.0%

2014 2015
YEAR

2016 2017 2018

High @ 3%  e=Ss=Highest @ 3.5%

City of Gillette Population Forecast - 2010 to 2015

2019 2020

Year Low @ 1.5% Medium @ 2.0% High @ 3% Highest @ 3.5%
2010 29,157 29,301 29,588 29,731
2011 29,595 29,887 30,476 30,771
2012 30,039 30,485 31,390 31,847
2013 30,490 31,095 32,332 32,962
2014 30,947 377 33,302 34,116
2015 31411 32,351 34,302 35,310

Source: City of Gillette, Planning Division, Nov. 2010

City of Gillette Population Forecast - 2016 to 2020

Year Low @ 1.5% Medium @ 2.0% High @ 3% Highest @ 3.5%
2016 31,882 32,998 35,331 36,545
2017 32,360 33,657 36,390 37,824
2018 32,845 34,331 37,482 39,148
2019 33,338 35,017 38,607 40,519
2020 33,838 35,718 39,765 41,937

Source: City of Gillette,

Planning Division, Dec. 2014




GILLETTE AREA PUBLIC IMPROVEMENT PROJECTS

Gillette College Student Housing Con
Major public projects, either completed or ongoing throughout the Gillette Comm unity in 2015 include:

» Westover Road Reconstruction from Skyline to Burma (City of Gillette)

» Boxelder Road Resurfacing from Hwy 59 to the new Home2 Suites (City of Gillette)

e Energy Capital Sports Complex softball fields and facilities (City of Gillette - General Fund)

o Third Street Plaza (City of Gillette)

e Boxelder Extension — Burma to Hwy 50 (City of Gillette)

e Multiple street and pavement management projects (City of Gillette)

e Multiple sidewalk & pathways projects (City of Gillette)

e Multiple drainage improvement projects (City of Gillette)

e Water System Improvements for mains and transmission lines (City of Gillette)

e Sanitary Sewer Improvements for pipelines, pumping and treatment (City of Gillette)

e  Electrical Improvements for the Southern Industrial Park Area (City of Gillette)

¢ Fiber Optics and Electrical Transmission/Distribution Improvements (City of Gillette)

¢ Wyoming Hwy 51 Widening from Garner Lake Rd to Timber Creek Rd (WYDOT)

e Wyoming Hwy 59 Bridge Rehabilitation at Donkey Creek (WYDOT)

 New Weed & Pest Facility (Campbell County)

e County Road maintenance & rehabilitation projects (Campbell County)

e Parks & pathways maintenance (Campbell County)

e Drainage improvements and dust control on various County roads (Campbell County)

e Landfill Improvements (Campbell County)

e Gillette College Pronghorn Center (Gillette College)

e Gillette College Student Housing (Gillette College)

e Gillette College Rodeo Practice Facility (Gillette College)

* Legacy Living and Rehabilitation Center (Campbell County Hospital)

¢ New Stocktrail Elementary School (Campbell County School District #1)

e New Thunder Basin High School / Expansion of CCHS South Campus (CCSD#1)
Campbell County Voters approved the Optional 1% Sales Tax during the 2014 General Election for
another four years. The Optional 1% Sales Tax generates approximately $30M on an annual basis and is
used for public capital improvement projects throughout Campbell County. The Optional 1% Sales Tax

Revenue is distributed to the City of Gillette, Town of Wright and unincorporated Campbell County on a
population basis. Several of the aforementioned projects were funded by the Optional 1% Sales Tax.




Construction of the New Thunder Basin High School
(Expansion of the existing CCHS South Campus)

During a special election on May 3, 2011, Campbell County Voters approved an additional one percent
(1%) specific purpose excise tax (Capital Facilities Tax) in the amount of $110M to pay for a portion of
water system improvements for the Gillette Regional Water System and other water system
improvements in Wright. During the first quarter of 2015, the entire $110M amount had been collected
resulting in the total sales tax assessment in Campbell County decreasing from 6% to 5%.

Major construction contracts associated with the Gillette Regional Water Supply Project, either completed
or ongoing in 2015 include:

» Completion of the 42-inch Transmission Main between Wyodak and Moorcroft

e Completion of water transmission/distribution improvements near Pine Ridge in Crook County

e Construction of the new water treatment facility near Pine Ridge in Crook County

¢ Construction of the new water transmission pumping facility near Rozet

e Construction of regional water line extensions for the Force Road and Cook Road areas

e Start construction of three additional wells near Pine Ridge in Crook County

|

Gillette Madison Pipeline Construction

10




UNEMPLOYMENT DATA

US, Wyoming & Campbell County Unemployment Rates — 2000 to 2015*

Year United States Wyoming Campbell County
2000 4.0 3.8 34
2001 47 3.9 2.7
2002 5.8 4.1 3.0
2003 6.0 4.4 3.6
2004 5:5 39 24
2005 5.1 3.7 2.7
2006 4.3 3.2 2.1
2007 45 2.8 2.1
2008 6.5 4.0 1.8
2009 10.0 7.5 5.1
2010 9.3 6.4 4.8
2011 8.5 5.8 4.2
2012 8.3 49 4.2
2013 7.0 4.5 33
2014 5.8 4.5 3.0
2015* 5.0* 4.1* 4.0*

*2015 Unemployment Rates as of November 30, 2015
Source: Wyoming Department of Workforce Services, Research & Planning

Percent (%)

2000 2001 2002 2003

2004 2005 2006

United States

2007 2008 2009 2010

Year

Wyoming Campbell County
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Construction of the New Marriott Townplace Suites Hotel near 1-90 and Hwy 50

City of Gillette Planning Division
201 East 5th Street
PO Box 3003
Gillette, WY 82717

307.686.5281
www.dillettewy.gov
Cityplan@gillettewy.gov




2/4/2016 City of Gillette Mail - Fwd: Sales Tax Update

! 5 = Misti Crawford <mistic@gillettewy.gov>

Fwd: Sales Tax Update

1 message

Patti Davidsmeier <patti@gillettewy.gov>
To: Misti Crawford <mistic@gillettewy.gov>

for GI please

—————- Forwarded message -----—---

From: Tom Pitlick <tomp@gillettewy.gov>
Date: Wed, Feb 3, 2016 at 5:39 PM
Subject: Sales Tax Update

To: SLT <SLT@gillettewy.gov>

Updated sales tax data attached. Not good news «.

Tom

Soitr Cllaniclsmeier

Community & Governmental Relations Manager
(office) 307-686-5203

(cell) 307-689-4689

My e-mail has changed to patti@gillettewy.gov

@] SLT Sales Tax Report 1-31-16 (1) (1) (1).xIsx
59K

https://mail.google.com/mail/u/0/7ui=28&ik=486a9d58b6&view=pt&search=inbox&th=152aci81533310a&sim|= 152acf8f1533310a

Thu, Feb 4, 2016 at 8:48 AM

1M
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Snow Event Report #11

Event Start Date: 1/30/2016 Event Start Time: 7:00 a.m.
Event End Date: 1/30/2016 Event End Time: 11:30 a.m.
Duration of Event: 4.5 Hours Streets First Responder: Dustin Younger

Storm Event Overview:

The on-call Streets Operator was called out by PD on 1/30/16 at 7:00 a.m. due to snow and slick
conditions. The day shift crew leader observed deteriorating weather conditions and called in the day
shift at 7:30 a.m. Liquid blend de-icer applications were made to priority areas as conditions were
favorable for its use. The day shift plowed and applied material to priority 1's, 2's and trouble areas until
the weather cleared at 11:30 a.m. The day shift finished up priorities and trouble areas by 11:30 a.m. At
this time all priorities were melting and the event was ended.

Number of Pieces of Equipment Used: Amount of Material Used:
Snow Plows: 7 Blades: 0 Ice Slicer Ibs: 27,839
1-Tons: 0 Snow Blowers: 0 Scoria Ibs: 0
Loaders: 1 Liquid Truck: 1 Liquid Gallons: 4000

Number of Miles Plowed During Event: 406

Personnel:
Day Crew — Leo Rodell, Leonard Taylor, Nick Scherry, Dustin Younger, Billy Little, Dale Harter, Mike

McFarlane, Toby Fiske,

Contractor Work Effort:
None

Subdivision Activities:
We applied material to hills, corners, trouble areas and major intersections during this event.

Parks Division Activities:
Parks Division did not need to respond during this event.

Environmental Conditions Present:
Snow: <.5 Drifting: Yes Rain: N/A LowTemp: 31 Wind: NW 8-14

Equipment Issues:
N/A

Incidents:
N/A

Complaints / Concerns:
N/A



Items of Interest:
During this weather event the Gillette Police Department investigated 1 vehicle crash. This crash

occurred on a City of Gillette maintained roadway and was influenced by weather conditions.
The crew leader reported that the use of liquid de-icier blend helped achieve faster results with less

ice slicer due to warmer air and pavement temperatures.



Parks Division Activities:
Parks staff cleaned and maintained all City owned parking lots and facilities and also cleared 52.2miles
of bike path.

Environmental Conditions Present:
Snow: 1.5” Drifting: Yes Rain: N/A  Low Temp: 13 Wind: NW 5-35

Equipment Issues:
N/A

Incidents:
N/A

Complaints / Concerns:
N/A

Iltems of Interest:

During this weather event the Gillette Police Department investigated 3 vehicle crashes. Two of
these crashes occurred on a City of Gillette maintained roadway and were influenced by weather
conditions.
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CITY OF GILLETTE

GIS Division
P.O. Box 3003
Gillette, Wyoming 82717-3003
Phone (307) 686-5364
www.gillettewy.gov

Legend
Large Snow Plows

Unit # & Description
Unit 25 Snow Plow

® Unit 28 Snow Plow

e Unit 31 Snow Plow

® Unit 40 Snow Plow

@ Unit 44 Snow Plow

® Unit 99 Snhow Plow

® Unit 157 Snow Plow
Unit 149 Flush Truck

. Reported Crashs

According to the AVL system,
Our snowplows drove a total
of 406 miles during this event.

Police reports recorded:
Crashes: 1

Crashes w/ Injuries: 0

Citations: 0

Personal Property Damage: $50
City Property Damage: $0

THE INFORMATION ON THIS DRAWING WAS OBTAINED FROM
RECORD AND DESIGN DRAWINGS. THE CITY OF GILLETTE MAKES NO
GUARANTEE REGARDING THE ACCURACY OF THIS DRAWING OR
THE INFORMATION CONTAINED THEREIN.

YAGIS Work\PublicWorks\Public

v pI2015-16\
Streets\WorkFoldenSnowPlows.mxd
0 2,500 5,000
eet
Snowplow AVL

Snow Event Eleven
01/30/2016 07:00 am to

01/30/2016 11:30 am
February 01, 2016
1 h P.R.I.D.E.

Productivity ﬁwmmrmmmmm




2015-2016 POUNDS PER LANE MILE SPREADSHEET

Date of Event Duration of Event Temperature # of Miles Plowed | Pounds Per Lane Mile
11/20/2015 13.5 Hours Low Temp 11 1,321 89.35
11/25-26/2015 32 Hours Low Temp -4 2,891 131.38
11/28/2015 17.5 Hours Low Temp -2 1,714 145.98
12/15-17/2015 59.75 Hours Low Temp 8 5,904 103.1
12/22/2015 6.5 Hours Low Temp 11 836 88.39
12/25-26/2015 22 Hours Low Temp -3 2,494 74.35
1/9/2016 6 Hours Low Temp 7 354 123.42
1/16-19/2016 71.5 Hours Low Temp 9 3,690 75.58
1/20-21/2016 16.5 Hours Low Temp 13 1,542 105.95
1/25/2016 9.5 Hours Low Temp 3 664 68.56
1/30/2016 4.5 Hours Low Temp 31 406 68.56

21,816 97.69




gy, CITY OF GILLETTE
@ GIS Division
| T P.O. Box 3003
B éé‘ Gillette, Wyoming 82717-3003
aﬁhﬁlm,,g. Phone (307) 686-5364

www.gillettewy.gov

Legend

Tractors & Others
Unit # & Description
® Unit 193 Loader

According to the AVL system,
our tractors drove a total
of 7 miles during this event.

THE INFORMATION ON THIS DRAWING WAS OBTAINED FROM
RECORDAND DESIGN DRAWINGS, THE CITY OF GILLETTE MAKES NO
‘GUARANTEE REGARDING THE ACCURACY OF THIS DRAWING OR

THE INFORMATION CONTAINED THEREIN.

YAGIS WorkiPublicWorks\Public
WorksAdmin\SnowF ollowupl2015-16
\Streets\WaorkF older\Tractor.mxd
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ESTIMATED SNOW COSTS - 2015/2016

Date Labor Cost Equipment Material Contractor | Estimated Cost
Cost Cost Cost of Event

11/20/2015 $6,480.00 $9,180.00 $8,263.01 $375.00 $24,298.01
11/25-26/2015 $14,680.00 $18,120.00 $26,588.38 $375.00 $59,763.30
11/28/2015 $7,320.00 $10,260.00 $17,514.56 $750.00 $35,844.56
12/15-17/2015 $21,880.00 $28,245.00 $42,612.29 $22,340.00 $115,077.29
12/22/2015 $1,980.00 $2,925.00 $5,173.00 $375.00 $10,453.00
12/25-26/2015 $5,820.00 $7,820.00 $12,980.17 $375.00 $26,995.17
1/9/2016 $900.00 $1,275.00 $3,058.51 $0.00 $5,233.51
1/16-19/2016 $10,230.00 $14,492.50 $19,523.56 $1,125.00 $45,371.06
1/20-21/2016 $2,970.00 $4,207.50 $11,436.88 $375.00 $18,989.38
1/25/2016 $1,890.00 $2,677.50 $3,187.10 $0.00 $7,754.60
1/30/2016 $961.00 $2,013.50 $1,948.73 $0.00 $4,923.23
TOTALS: $75,111.00 $101,216.00 $152,286.19 $26,090.00 $354,703.11




Gillette Police Department
2015/2016 Weather Event Crash Report XI

Date/Time

Location

Injury

Property Damage

Citation

Cause

2263

1/30/2015 - 1024

400 E. Laramie St.

None

Private - <§50.00

N/A

roadway and struck a wooden fence. Vehicle

January 30th, 2016 7:00 a.m. to January 30th, 2016 11:30 a.m.

During this weather event the Gillette Police Department investigated one vehicle crash. This crash occurred on a City of Gillette maintained roadway and was




Snow Event Report #12

Event Start Date: 02/01/2016 Event Start Time: 12:30 p.m.
Event End Date: 02/03/2016 Event End Time: 12:00 a.m.
Duration of Event: 35.5 Hours Streets First Responder:  Day Shift Crew

Storm Event Overview:

The Streets Crew was called out by PD on 02/01/16 at 12:30 p.m. due to snow and slick conditions. The
day shift plowed and applied material to priority 1's, 2's and trouble areas until 7:00 p.m. when the night
shift took over. The night shift continued working priority 1's, 2’s and trouble areas until 7:00 a.m. as
snow continued to fall through the night. On 02/02/2016 day shift continued with priority areas and
trouble areas transitioning to subdivisions as they were able. At 7:00 p. m. night shift took over and
because of the successes of day shift, was able to focus on plowing subdivisions through the night. The
event was ended at 12:00 a.m. 02/03/2016 when having substantially finished subdivisions, night shift
was able to begin some post storm clean-up efforts.

Number of Pieces of Equipment Used: Amount of Material Used:
Snow Plows: 9 Blades: 0 Ice Slicer Ibs: 242,393
1-Tons: 6 Snow Blowers: 0 Scoria Ibs: 0
Loaders: 1 Liquid Truck: 1 Liquid Gallons: 424

Number of Miles Plowed During Event: 3,379

Personnel:
Day Crew — Leo Rodell, Leonard Taylor, Nick Scherry, Dustin Younger, Billy Little, Dale Harter, Mike
McFarlane, Toby Fiske, Drew Dobitz

Night Crew — Lonnie Meidinger, Jeremy Hagen, Mark Webb, Josh Wright, Melissa Bell, Dale Warren,
Shane Prentice, TJ Bruce

Contractor Work Effort:
Pro Built cleaned off handicap ramps on Gillette Ave. one time during this event.

Subdivision Activities:
We plowed and applied material to hills, corners, trouble areas and major intersections during this event.

Parks Division Activities:
Parks Division plowed City facilities and leased parking lots as well as 52.2 miles of City maintained bike
paths.

Environmental Conditions Present:
Snow: 4-5” Drifting: Yes Rain: No Low Temp: 12 Wind: N 5-12 MPH

Equipment Issues:
Two one tons and two tandem plow trucks were down for parts of this event.

Incidents:
One tandem plow truck struck the edge of a median causing damage to part of the plow blade.



Complaints / Concerns:
Two complaints were received and addressed by Public Works about snow being plowed back on
sidewalks.

Two complaints were received and addressed by Public Works about extra plowing needed in
Cul-de-sacs.

Two post event compliments were received about overall plowing efforts and early post event
responses.

Iltems of Interest:
During this weather event the Gillette Police Department investigated 15 vehicle crashes. Four of
these were on roadways maintained by City Crews and were influenced by weather conditions.
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GIS Division
P.O. Box 3003
Gillette, Wyoming 82717-3003
Phone (307) 686-5364
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Legend
Large Snow Plows

Unit # & Description
Unit 25 Snow Plow

® Unit 28 Snow Plow

® Unit 31 Snow Plow

® Unit 40 Snow Plow

® Unit 44 Snow Plow

® Unit 99 Snow Plow

® Unit 100 Snow Plow

® Unit 132 Snow Plow

® Unit 157 Snow Plow

. Reported Crashs

According to the AVL system,
Our snowplows drove a total
of 2,828 miles during this event.

Police reports recorded:

Crashes: 4

Crashes w/ Injuries: 0

Citations: 3

Personal Property Damage: $6,000
City Property Damage: $0

THE INFORMATION ON THIS DRAWING WAS OBTAINED FROM
RECORD AND DESIGN DRAWINGS. THE CITY OF GILLETTE MAKES NO
GUARANTEE REGARDING THE ACCURACY OF THIS DRAWING OR
THE INFORMATION CONTAINED THEREIN.

YAGIS Work\PublicWorks\Public
Work: F pl2015-161
Streets\WorkFolder\SnowPlows. mxd
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Snow Event Twelve
02/01/2016 12:30 pm to
02/03/2016 12:00 am

February 03, 2016
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ESTIMATED SNOW COSTS - 2015/2016

Equipment Material Contractor | Estimated Cost
Date Labor Cost
Cost Cost Cost of Event

11/20/2015 $6,480.00 $9,180.00 $8,263.01 $375.00 $24,298.01
11/25-26/2015 $14,680.00 $18,120.00 $26,588.38 $375.00 $59,763.30
11/28/2015 $7,320.00 $10,260.00 $17,514.56 $750.00 $35,844.56
12/15-17/2015 $21,880.00 $28,245.00 $42,612.29 $22,340.00 $115,077.29
12/22/2015 $1,980.00 $2,925.00 $5,173.00 $375.00 $10,453.00
12/25-26/2015 $5,820.00 $7,820.00 $12,980.17 $375.00 $26,995.17
1/9/2016 $900.00 $1,275.00 $3,058.51 $0.00 $5,233.51
1/16-19/2016 $10,230.00 $14,492.50 $19,523.56 $1,125.00 $45,371.06
1/20-21/2016 $2,970.00 $4,207.50 $11,436.88 $375.00 $18,989.38
1/25/2016 $1,890.00 $2,677.50 $3,187.10 $0.00 $7,754.60
1/30/2016 $961.00 $2,013.50 $1,948.73 $0.00 $4,923.23
2/1-3/2016 $6,461.22 $10,169.00 $16,967.51 $375.00 $33,972.73
TOTALS: $81,572.22 $111,385.00 $169,253.70 $26,465.00 $388,675.84




CITY OF GILLETTE

GIS Division
P.O. Box 3003
Gillette, Wyoming 82717-3003
Phone (307) 686-5364
www.gillettewy.gov

Legend

Tractors & Others

Unit # & Description
Unit 89 Tractor Belos

@ Unit 162 Tractor Tool Cat

® Unit 54 Tractor JD

® Unit 76 Tractor JD

@ Unit 161 Tractor JD

® Unit 13 Wheel Loader

® Unit 193 Loader
Unit 199 Skidsteer

According to the AVL system,
our tractors drove a total
of 221 miles during this event.

THE INFORMATION ON THIS DRAWING WAS OBTAINED FROM
RECORD AND DESIGN DRAWINGS. THE CITY OF GILLETTE MAKES NO
GUARANTEE REGARDING THE ACCURACY OF THIS DRAWING CR

THE INFORMATION CONTAINED THEREIN.
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Gillette Police Department
2015/2016 Weather Event Crash Report XlI

IR#

Date/Time

Location

Injury

Property Damage

Citation

Cause

2402

02/01/2016 - 1308

Lakeway Road / Powder Basin

None

Private - $1,000

Yes

Vehicle #1 was westbound Lakeway Road
approaching the intersection with Powder
Basin. Vehicle #1 slid on the snow/ice while
stopping and collided with the rear of Vehicle
#2.

2421

02/01/2016 - 1454

Lakeway Road /4-J Road

None

Private - <§1,000

Yes

Vehicle #1 was westbound Lakeway Road
approaching the intersection with 4-J Road.
Vehicle #1 slid on the snow/ice while stopping
and collided with the rear of Vehicle #2.

2426

02/01/2016 - 1454

Lakeway Road / Highway 59

None

Private - <$1,000

No

Vehicle #1 was eastbound Lakeway Road
approaching the intersection with Highway 59.
Vehicle #1 slid on the snow/ice while stopping
and collided with the rear of Vehicle #2.

2432

02/01/2016 - 1545

Prairieview Dr. [/ Highway 59

None

Private >$3,000

Yes

Vehicle #1 was eastbound on Prairieview Dr.
approaching Highway 59. Vehicle #2 was
stopped ahead of Vehicle #1. Vehicle #1 slid
on the snowfice and struck the rear of Vehicle
#2.

February 1st, 2016 12:30 p.m. to February 3rd, 2016 12:00 a.m.

During this weather event the Gillette Police Department investigated fifteen vehicle crashes. Four of these crashes occurred on a City of Gillette maintained
roadway and were influenced by weather conditions.
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2015-2016 POUNDS PER LANE MILE SPREADSHEET

Date of Event Duration of Event Temperature # of Miles Plowed | Pounds Per Lane Mile
11/20/2015 13.5 Hours Low Temp 11 1,321 89.35
11/25-26/2015 32 Hours Low Temp -4 2,891 131.38

11/28/2015 17.5 Hours Low Temp -2 1,714 145.98
12/15-17/2015 59.75 Hours Low Temp 8 5,904 103.1
12/22/2015 6.5 Hours Low Temp 11 836 88.39
12/25-26/2015 22 Hours Low Temp -3 2,494 74.35
1/9/2016 6 Hours Low Temp 7 354 123.42
1/16-19/2016 71.5 Hours Low Temp 9 3,690 75.58
1/20-21/2016 16.5 Hours Low Temp 13 1,542 105.95
1/25/2016 9.5 Hours Low Temp 3 664 68.56
1/30/2016 4.5 Hours Low Temp 31 406 68.56
2/1-3/2016 35.5 Hours Low Temp 12 3,379 71.74

25,195

95.53




2/4/2016 City of Gillette Mail - Engineering Project Status Reports

L Misti Crawford <mistic@gillettewy.gov>

Engineering Project Status Reports
1 message

Teddie Beck <teddieb@gillettewy.gov>
To: Misti Crawford <mistic@gillettewy.gov>
Hello Misti,

| am attaching several of the project Status reports from Engineering for the Gl Packet. The one below is from
CJ Sloan and the others will be attachments. | may have a few more and will get them sent asap if | receive
them.

Permits Issued and Improvements Accepted

2015 Sanitary Sewer Main Replacement - PTC issued on 1/21/16

Permits Under Review

Concrete Apron Repairs Z1-R4 Tank and Driveway Repairs Z1-R5 Tank - 2nd submittal under review
2015 Water Main Replacement Project - 2nd submittal under review

Additional Development Staff Reviews, Meetings, and other Miscellaneous ltems

Attended a Pre-Staff Review Meeting on 1/14/16

Attended a Staff Review Meeting on 1/21/16 to present review comments on the following projects:
- Final Plat - Resubdivision of Lots 2-5, Block 1, Albany Addition

- Condominium Plat - Big Toy Storage Building A, Lot 2A, Moon Meadows Subdivision

- Final Plat - Resubdivision of Lots 1 & 2, Moon Meadows Estates No. 5

Attended a Pre-Staff Review Meeting on 1/28/16

Final, Interim, and Warranty Inspections Conducted

Thank you,

Teddie Beck

City of Gillette
Administrative Assistant
Engineering Division

There is always something to be thankful for. . . .

4 attachments

@:1 Council Version Project Status.xls

https://mail.google.com/mail/u/0/?ui=2&ik=486a9d58b6&view=pt&search=inbox&th=152ad4cab9400faf&sim|= 152addcab 94 00faf

Thu, Feb 4, 2016 at 10:19 AM

172



DEPARTMENT OF ENGINEERING - Project Status Report

21372016
Project Manager - Bonnie Hochhalter
PROJECT PROJECT NAME BUDGET ENGINEER CONTRACTOR PROPOSED MILESTONE ACTUAL
NUMBER Pathway Repairs 2015 I[ $300,000.00 In-House I SIMON CONTRACTORS DATES DATES
15ENZ5 SCOPE OF WORK COMMENTS 9-Feb-15 90% Review 6-Feb-15
The designated pathway is on the north side of Westover Road from | Project is in design. Rick Eddy is core drilling the existing pathway to determine the thickness of the current asphalt, 20-Feb-15 100% Plan Set 7-Apr-15
Skyline to Overdale - approximately 5100 LF. Preliminary plan set is being drawn and will be ready for review on February Sth. Kurt is reviewing plan set - 2/13/2015. 20-Feb-15 Final Report 7-Apr-15
Kurt Stil.l has the piap set upder review. Kurt returned fh" revlgwed plan seton Agrii 1, comments were addressed and the 6-May-15 Bid Date 6-May-15
project is ready for bid  This project has been placed into a winter shut-down until June 2016. 19-May-15 Cotnal Award 19-May-15
20-Nov-15 Substantial Completion
7-Dec-15 Final Completion
5-Jan-16 Council Acceptance
PROJECT PROJECT NAME BUDGET ENGINEER CONTRACTOR PROPOSED MILESTONE ACTUAL
NUMBER PMS 20186 Schedule B $1,400,000.00 PCA Engineering, Inc. i TBD DATES DATES
16EN11 SEORE OF WORK COMMENTS 21-Sep-15 Proposal 21-8ep-15
Sunridge Ave (1490 LF), Paintbrush Dr (740 LF), Columbine Dr (480 | Plan set reviewed at 90% and returned to PCA for revisions. 6-Oct-15 Council Approval B8-0ct-15
LF), Jonquil Lane (500 LF), and minor asphalt patching on Summerfield 1-Feb-16 90% Review 6-Jan-16
Lane, Carrington Ave, Huntington, Mountain Shadow, Chancery and 16-Mar-16 100% Plan Set
Fairway DI, 16-Mar-16 Final Report
14-Apr-16 Bid Date
3-May-16 Council Award
TBD Substantial Completion
TBD Final Completion
TBD Council Acceptance
PROJECT PROJECT NAME BUDGET ENGINEER CONTRACTOR PROPOSED MILESTONE ACTUAL
NUMBER Alley PMS 2015 $500,000.00 Bruce Engineering TBD DATES DATES
16EN13 SCOPE OF WORK COMMENTS 5-Oct-15 Proposal 5.0ct-15
Portion of the alley from 5th St to 6th St between Gillette Ave and | Plan set in review - 90% review meeting will be held the week of February 8th with Bruce Engineering. 20-Oct-15 Council Approval 20-0ct-15
Kendrick Ave (200 LF) including removing and replacing several sewer 22-Jan-16 90% Review 25-Jan-16
service Fernco wyes if needed, West 5th St running east from Warren 5.Feb-16 100% Plan Set
Ave to the end of the alley (200 LFO, the alley running from West 5lh_ St 5 Feb-16 Final Report
to 4th St between Gillette Ave and Warren Ave (320 LF) in::ludlng 17-Mar-16 Bid Date
repairing the sanitary manhole invert and small length of sewer if 5-Aor16 C | Award
needed, and the alley running from 3rd St to 4th St between 4J Rd and pr- ouqcn war ‘
Rackpile Blvd (340 LF} including removing and replacing the existing 8" T80 Substartial Completion
sanitay sewer line. TDB Final Completion
TBD Council Acceptance

Page 1 of 1



DEPARTMENT OF ENGINEERING - Project Status Report 21312016
Project Manager - Josh Richardson
PROJECT : BUDGET ENGINEER CONTRACTOR PROPOSED MILESTONE ACTUAL
Boxelder Extension Phase IlI
NUMBER TBD DOWL-HKM Earth Works DATES DATES
15ENOG SCRAECEVIDRK COMMENTS 4-Aug-15 Council Award 18-Aug-15
To develop an extension to Boxelder Road from Burma Avenue to | The project was awarded to Earth Works at $2,640,872.04. Major earth 8-Sep-15 Construction Start 8-Sep-15
Skyline Drive (Highway 50). Includes utilities and new pavement. moving is complete. Electrical in the roadway is complete and 3" of the 24 JuniB Substantial G et
roadbase was placed and compacted. This may need to removed and gl UREIANNA" Lempietion
subgrade repaired after the winter. Project is presently under a winter 18-Jul-16 Final Competition
shutdawn. 02-Aug-16 Council Acceptance
PROJECT BUDGET ENGINEER CONTRACTOR PROPOSED MILESTONE ACTUAL
Boxelder Road Enhancements-Emerson to 59 -
NUMBER $ 724,000.00 PCA Engineers TBD DATES DATES
16EN16 SEORG SRR CRUMERTS 20-Oct-15 Council Award 20-Oct-15
Widen roadway and gentle the S curve on Boxelder Road. Project | PCA has been selected as design engineers on the project for $125,192.00. Construction Start
includes a permanent traffic signal at the K-Mart exit. (Budget includes | Construction timing to be determined during budgetary review in 2016. Substariial Complet
ROW acquisition and design for 4-J to Emerson) Design is progressing and we are determining exact limits of construction. DSt pletion
Final Competition
PROJECT - BUDGET ENGINEER CONTRACTOR PROPOSED MILESTONE ACTUAL
Boxelder Extension Phase 2-B
NUMBER $ 3,391,121.59 Dowl-HKM MVB DATES DATES
12EN29 SETE L WORK SINMEN TS 7-Jan-13 Council Award 19-Feb-13
To perform the reconstruction of Boxelder from west of the Detention | Construction by Mountain View Building, Inc. for $2,888,800. Final 27-Mar-13 Construction Start 29-Mar-13
Center to 4-J including the signals at 4-) and perform landscaping Completion has been reached. A final walk though list has been given to : :
improvements along roadway and in Cottonwood Park and the 4-J | the contractor and they plan on performing this spring. il Sulietanial Gomplsion L
Substation area. 4-Nov-13 Final Competition 2-Sep-14
Council Acceptance 20-Jan-15
PROJECT BUDGET ENGINEER CONTRACTOR PROPOSED MILESTONE ACTUAL
Potter Quiet Zone -
NUMBER $ 670,000.00 KLJ & BNSF S & S Builders DATES DATES
i SCOPE OF WORK COMMENTS 1-Sep-15 Council Award 1-Sep-15
Project is to expand the City's Quiet Zone to include the last City | BNSF has estimated their cost at $ 259,392 Project was awarded to S & S 21-Sep-15 Construction Start 21-Sep-15
Crossing at Potter Ave. Builders 9/1/15 for $227,328.00. All work is complete on the city side. B & N 5 3 -
has received their equipment and stated they would like to start as soon as R SUb‘_c’tam'al Completwon
they can weather permitting. 30-Oct-15 Final Competition
PROJECT . BUDGET ENGINEER CONTRACTOR PROPOSED MILESTONE ACTUAL
Christinck Storm Sewer
NUMBER $ 40,000.00 cITy DRM DATES DATES
iR SCOPE OF WORK COMMENTS Award 10-Apr-15
The project is install a Storm Sewer at the west end of Christinck to | DRM was awarded this Quote Project at $32,102.74. All work is complete but Construction Start 7-May-15
handle flooding that has been occurring in the area. seed has not germinated yet. 5-1ul-15 Substantial Completion e
6-Jul-15 Final Competition 15-Jul-15

Page 1 of 2



BUDGET

PROJECT ' ENGINEER CONTRACGTOR OPOSED
o OXELDER RD / K MART TEMP. TRAFFIC SIGNA | ERORSAE MMFESTONE fAriia.
NUMBER $ 100,000.00 City | NIA DATES DATES
16EN1T SCOPE OF WORK COMMENTS 8-Mar-16 Award
Provide a temporary traffic signal for the K-Mart exit. One bid was received from Windcreek Services, Inc. This bid was 4-Apr-16 Construction Start
substantially abouje the engineer's estimate and staff is work with the 29-Apr-16 Substantial Completion
contractor to provide a reasonable cost.
13-May-16 Final Competition
PROJECT BUDGET ENGINEER CONTRACTOR PROPOSED MILESTONE ACTUAL
School Zone Crossings - .
NUMBER $ 250,000.00 City PRG DATES DATES
14END3 SEOEEQF WORK COMMENTS 1-Dec-13 Grant Approval and Design
Install improvements to school crossings as noted in Safe Routes to | PRC was awarded the contract at $250,538.50. Budget was increased by Council Award 21-Apr-15
School Travel Plan. Name has been changed from SRTS | paying for some of the sidewalk along Gurley using Bike and Walking 1% 16-Jun15 ChraifEian Star
Implementation Phase 1 to School Zone Crossings. monies. All construction is complete. The City has submitted for final il onsuelon e 13-Jul-16
reimbursement. 10-Sep-15 Substantial Completion 28-Sep-15
8-Oct-15 Final Competition 20-Oct-15
PROJECT BUDGET ENGINEER CONTRACTOR P SED MILESTON
i PMS 2014 Schedule B - - - RORD BIONE e b
NUMBER $ 900,000.00 PCA Engineering Simon DATES DATES
14ENOS e COMMENTS 16-Sep-14 Council Award 15-Apr-14
Pavement and Street Repairs for 7th and 9th Street between 4-J and | Simon Contractors ($1,083,231.50). Final Completion has been reached. 19-May-14 Construction Start 19-May-14
Gillette Avenue, 3rd Street between Burma Avenue and Wagensen | Final warranty inspection has taken place and waiting for the contractor to 2-Sep-14 Substantial letion 50-Aug14
Avenue, Wagensen Avenue, Medical Arts Court and Butcher Court. complete corrections bk 2 eamp ~Aug-
6-Oct-14 Final Competition 2-Dec-14
PROJECT - BUDGET ENGINEER CONTRACTOR PROPOSED MILESTONE ACTUAL
Westover Road Improvements
NUMBER $ 2,100,000.00 PCA Engineering PRC DATES DATES
15ENO7 e COMMENTS 19-May-15 Council Award 19-May-15
Pavement , Curb and Gutter Repair for Westover Road between Burma | PRC was awarded the contract for $ 1,311,564.50. Construction is 14-Jul-15 Construction Start 30-Jun-15
Avenge and Sk_ylme Road (Highway 50) including needed Utility and | complete and has Council Acceptance. 4-Nov-15 Substantial Completion 19-Nov-15
Electrical relocations as necessary.
19-Nov-15 Final Competition 11-Dec-15
PROJECT BUDGET ENGINEER CONTRACTOR PROPOSED MILESTONE ACTUAL
School Zone Crossings - Phase 2
NUMBER $ 167,300.00 City TBD DATES DATES
15EN2 SCOPE OF WORK COMMENTS 5-Apr-16 Council Award
5 4 Install improvements to school crossings as noted in Safe Routes to | A WYDOT grant will provide $133,840 of the $167,300 allocated to the 25-May-16 Construction Start
fSchooI Travel Plan. Th!s prmept lncith_es schopl neck down and crossing | project. F)e3|gn is completed and project is out to bid. Award should 18-Aug-16 Substantial Completion
improvements to various locations within the City. happen in March.
1-Sep-16 Final Competition

S
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DEPARTMENT OF ENGINEERING - Project Status Report 2/3/2018]
Project Manager - Kurt Siebenaler, P.E.
PROJECT BUDGET ENGINEER CONTRACTOR
Boxelder Road - Hwy 50 to Overdale (11EN32) PRORDSED I SOE i
NUMBER $ 2,064,000 WyDOT - Staff thd DATES DATES
s SCOPE OF WORK COMMENTS thd Proposal
This is a Urban Systems Project that will extend Boxelder Road from | WyDOT opened bids and the project has been awarded lo Hedquist || 17-Nov-15 Council Concurrence Nov. 17th
Highway 50 to Overdale Drive in the Westover Subdivision. It will be a | Construction, a Casper Company. Construction will begin in the Spring of ) E
three lane, major collector. 2016 and is to be completed by October 2016. izl Natice to Proceed
30-Oct-16 Final Completion
PROJECT BUDGET ENGINEER CONTRACTOR PROPOSED
Boxelder Road West Utility Extension Project - o MILESTONE AgiuAL
NUMBER included above DOWL thd DATES DATES
— SCOPE OF WORK COMMENTS
These services will progress into construction administration assistance | This project will be incorporated into the Boxelder Road Extension Project Will be included in project above
for the water main and sanitary sewer main extensions along Boxelder | that WyDOT is managing. The utility plans have been inserted into the :
Road between Overdale and Hwy 50. (Part of the Urban Systems | roadway plans and the utility extensions will be inspected by DOWL in
Project with WyDOT) conjunction with WyDOT's roadway improvements.
PROJECT BUDGET CONTRACTOR PROPOSED MILESTONE CT
Fishing Lake Improvements - Phase Ii ENCINEER E ARTHAL
NUMBER $ 150,000 HDR Engineering thd DATES DATES
P SCOPE OF WORK COMMENTS
To design bank stabilization and new outlet works for the lake and design | HDR has been working on the design. They sumitted a technical report on tbd Preliminary Design
dredging operations to enhance the water quality. dredging options that staff will review with City Council. They continue od - -
working on the bank stabilization and outlet works designs. This project will Final Design
be delayed until funding for construction is approved in the budget. tbd Bidding
PROJECT [ PROJECT NAME BUDGET ENGINEER CONTRACTOR PROPOSED MILESTONE ACTUAL
NUMBER DATES DATES
SCOPE OF WORK COMMENTS Study Phase Completed
Preliminary Design
Bidding
Censtruction
Council Acceptance
PROJECT PROJECT NAME il BUDGET ENGINEER CONTRACTOR PROPOSED MILESTONE ACTUAL
NUMBER DATES DATES
SCOPE OF WORK COMMENTS Study Phase Completed
Preliminary Design
Bidding
Construction
Council Acceptance
PROJECT PROJECT NAME BUDGET ENGINEER CONTRACTOR PROPOSED MILESTONE ACTUAL
NUMBER DATES DATES
SCOPE OF WORK COMMENTS Study Phase Completed |
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PROJECT
NUMBER

PROJECT NAME

BUDGET

ENGINEER

Preliminary Design

Bidding

Construction

Council Acceptance

CONTRACTOR

PROPOSED
DATES

MILESTONE

ACTUAL
DATES

SCOPE OF WORK

COMMENTS

Study Phase Completed

Preliminary Design

Bidding

Construction

Council Acceptance
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DEPARTMENT OF ENGINEERING - Project Status Report 2/412016
Project Manager - Todd Merchen, P.E.
PROJECT PROJECT NAME BUDGET ENGINEER CONTRACTOR MILESTONES ACTUAL
NUMBER 3rd Street Plaza HDR DATES DATES
15EN08 : - ’ - - - -
Reconstruction of 3rd Street from Gillette Ave. to Kendrick to Bids were received on June 25, 2015. Bids ranged from $1,032,646.90 Design PSA award 10/07/14
accommodate downtown special events. Improvements to incorporate (PRC), $1,361,978.45 (S&S), $1,507,997.75 (DRM). The construction 10/15/14 Design Kickoff Mtg 10/15/14
Cantenary lighting, public address system, and event electrical circuits budget was reduced to $909,786.90 through negotiation with the contractor Nov-14 Arch Detail review Mtg 12/05/14
and a reduction in scope. PRC projected a completion date of November 1 Jan-15 50% Review 011515
(45 working days). As of the proposed Change Order for September, 3 = = -
. : B2 h eb-15 90% Review 05/10/15
working days will be added for additional work, extending the calendar - : -
completion date to November 5, 2015. PRC attained Sustantial Completion s Bid Opening 06/25/15
on November 24, 13 days into liquidated damages. Due to the long lead | Aug-31-2015 NTP 08/31/15
time for the street light poles, a stop work has been issue until January 4, 11/1/15 Project Substantial Date 11/24/15
2016. Work has resumed on January 4, 2016. Windcreek has installed the | November-15 Final Completion Date
12 street light poles, strung the structural cable, and hung the street lights.
v
PROJECT PROJECT NAME BUDGET ENGINEER CONTRACTOR MILESTONES ACTUAL
NUMBER Pavement Management Systems 2016 A $ 1,200,000.00 Morrison-Maierle TBD DATES DATES
16EN10 10/20/15 Award Design Contract 10/20/2015
The Pavement Management System 2016 Schedule A project will We received 70% drawings and a preliminary Engineer's Estimate on 70% drawings 12/4/2015
include repair and paving of Wyoming Blvd., EZ Street, N. Brocks from December 4, 2015. The estimate is over the proposed budget. We will be
Warlow to Railroad, Osborne from Warlow to Longmont, EE. Laramie reviewing the 70% drawings and adjusting the scope to bring the estimate
from Brooks to east end, and Lincoln from Railroad to east end. The within the budget for the project. The initial cost estimate on the 70%
project will include replacement of water fittings and valves. submittal was well over budget so we trimmed and rescoped. we will receive March 2018 Bidding
the resubmittal for 70% January 7, 2016. Reviews have been returned to M- >
M, 90% drawings, project manual, and updated engineers estimate |oummer2016 Construction
anticipated friday February 5, 2016,
PROJECT PROJECT NAME BUDGET ENGINEER CONTRACTOR MILESTONES ACTUAL
NUMBER Downtown Facility Enhancement $ 550,000.00 HDR TBD DATES DATES
16EN20 - - - = ; = - , =
The installation of a public restroom facility (approximately 400 sf, SLIB approved the Grant funding during their October meeting. We
heated) at the corner of 3rd Street and Kendrick as well as the anticipate signed Grant Contracts in November, with design to begin shortly
reconstruction the parking lot along the south side of the 3rd Street there after. We anticipate Bidding in March and initiating construction Spring
Plaza. of 2016. We have received the signed grant agreement and will be
negotiation the scope and design costs with HDR. HDR's professional
Services agreement was approved at the February 2nd City Council meeting.
PROJECT PROJECT NAME BUDGET ENGINEER CONTRACTOR MILESTONES ACTUAL
NUMBER Paver Pavement Management Software $ 100,000.00 TBD DATES DATES
16EN21 - - — e -
Paver Pavement Management Software Implementation would involve Invitations for Letter of Interest and Statements of Qualification have been Mar-16 Retain Consultant
retaining a consultant to set up the software, perform the initial sent to 6 consulting firms. We have received responses from 5 of the 6 9/1/16 Receive First Analysis
Pavement Condition Index Surveys, provide reports and pavement firms. These include to firms that have local offices and 3 regionally
management plans, as well as provide training to City of Gillette represented firms. The 3 regional firms specialize in  pavement
personnel. management. The two locally represented firms are primarily Civil firms who
also include pavement management in their scope of services. Pertan Group
has been chosen to impliment the PAVER program. We are currently
negotiating the scope to stay within the p[roposed budget.
PROJECT PROJECT NAME BUDGET ENGINEER CONTRACTOR MILESTONES ACTUAL
NUMBER Westover Slope Erosion finded by AML RESpec DATES DATES
16EN30

The erosion of the exposed slope along Westover Road east of Qregon

RESpec anticipates construction the summer of 2016. RESpec has received
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DEPARTMENT OF ENGINEERING - Project Status Report

2/4/2016

Project Manager - Todd Merchen, P.E.

Street will be stabilized by the Abandoned Mine Lands Program.
Funding will be all AML funds. The slope was a previous AML mine
reclamation project of The Vines-Campbell Mine. A portion of the
reclamation has become unstable and is eroding on to the Westover
Road surface resulting in high maintenance in the spring of the year.
AML has retained RESpec of Cheyenne, Wyoming to design
stabilization methods for the slope.

authorization from the AML to proceed with the design of the project. The
City has received a copy of the preliminary plans for the remediation of the
slope. City Engineering is in contact with RESpec to assist in the
advancement of the project.
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DEPARTMENT OF ENGINEERING 2/4/2016
PROJECT STATUS REPORT - Jade Butler
PROJECT NAME BUDGET PROJECT MANAGER( Engineer CONTRACTOR PROPOSED ACTUAL
1-90 Beautification Project $ 200,000.00 Jade Butler || KLJ Engineering TBD DATES MILESTONE DATES
_— SCOPE OF WORK COMMENTS 1-Dec-16 Eng Notice to Proceed
Improve the beautification of 2 areas. These areas to include Project to start construction during the 2016 construction season. A kick-off |[ 15-Mar-16 Final Drawing 100%
Burma and Westover Intersection and the 1-90 and 4-J meeting was held on January 6th 2016. The Design Engineer is currently 1.Jun-16 Council Award
intersection. Thig wiII.in_cIu<_1& the aqdizipn of newrinfrastructure to | working on the design. Notice to Proceed
support landscaping, irrigation and lighting that will be added to
enhance these areas. Final Completion
Council Acceptance
PROJECT NAME BUDGET  |[PROJECT MANAGER] Engineer Contractor PROPOSED MILESTONE Actual
Donkey Creek Festival Improvements || $  200,000.00 |  Jade Butler || In House DATES DATES
1BEN2ZB SCOPE OF WORK Comments Eng Notice to Proceed
Improvements to the Donkey Creek Festival located at the Project to be funded by grants. Project to be completed before 2016 Donkey Final Drawing 100%
Gillette College. Improvements to include new retaining wall, a Creek Festival. Project currently in the design phase, Council Award
new ;oncreife stagg as well as electrical improvements and Notice 1o Proceed
possible drainage improvements to the area.
Before July 2015)  Final Completion
Council Acceptance
PROJECT NAME BUDGET PROJECT MANAGER]| Engineer Contractor PROPOSED MILESTONE Actual
PMS 2016 Schedule C $  800,00000| JadeButler |  CElEngineering TBD DATES DATES
Comments 7-0ct-15 Eng Notice to Proceed
HEhite Engineering firm to assess conditions and design improvements Project slated for design in 2016 and construction in 2016. Projectly Final Drawing 100%
and repairs for four distinct areas. Areas to include 1. 4th street(4- | currently being designed and is at the 50% phase. Council Award
Jto Ri_chards) 2. 6th st { west of Warren to_ Gillette Ave.) 3. 4th Notice o Procead
St.- (Gillette Ave to Emerson) 4. 5th St. (Gillette Ave to Brooks)
8-Jul-05 Final Completion

Council Acceptance
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CITY OF GILLETTE

Administrative Services Department - Municipal Court Division
Glenda Brown, Court Clerk/Judicial Manager (307) 686-5254
P.O. Box 3003 ® Gillette, Wyoming 82717-3003
Glenda@gillettewy.gov
www.gillettewy.gov

TO: J. Carter Napier, City Administrator :*E‘\. B
THROUGH: Pamela L. Boger, Administrative Services Director )& '
FROM: Glenda Brown, Municipal Court Manager/Court Clerk

DATE: February 4, 2016

RE: MUNICIPAL COURT REVENUES AND EXPENDITURES

The Municipal Court Division budgeted expenditures includes costs for Municipal Court, Diversion and
Probation. The City funds two (2) Diversion employees and two (2) Probation employees under the
umbrella of this Division budget. So all expenses under Municipal Court include the following:

Municipal Court

2 Judges

1 Manager/Municipal Court Clerk

1 Deputy/Deputy Municipal Court Clerk
| Part-Time Administrative Assistant

Diversion
2 Employees

Probation
2 Employees

FY15 ACTUAL Revenue and Expenditures are as follows:

Actual Revenue - $434,947
Actual Expenses - $752,579 (Includes Probation and Diversion)
Less Probation and Diversion Costs - $387.775

Actual Expenses for Municipal Court FY15 $364,804

FY16 BUDGETED Revenue and Expenditures are as follows:

Budgeted Revenue - $400,914
Budgeted Expenses - §792.,458 (Includes Probation and Diversion)
Less Probation and Diversion Costs - $398.849

Projected Expenses Municipal Court FY16  $393,609

Based on this information, Municipal Court generates appropriate revenue to cover their
operating expenses.

Pamela L. Boger, Administrative Services Director

Froductivity  esssss—"""__""——_ o= LEnthusiasm
Responsibﬂity"WDedlcaﬁon



FOR IMMEDIATE RELEASE
Contact: Ashley Pexton e Wyoming Lottery Corporation

Phone: 307-459-0580 = ashlev@warehouseiwentvone.com

Wyolotto pays off loan, set to transfer revenue

Cheyenne, Wyoming

January 30, 2016 - With its final payment of $25,000 on January 30, the Wyoming Lottery Corporation
has paid off its $2.6 million startup loan and announced that its first revenue transfer to the state coffers
will be $1 million in April.

“We are officially debt free,” announced Jon Clontz, CEO of the Wyoming Lottery Corporation at a small
celebration held at the lottery headquarters in downtown Cheyenne.

“Our $2.6 million loan allowed the lottery to start up the corporation. With ticket sales through
Wyoming's own game and other draw games, we were able to start developing a new state revenue
stream for cities, towns, counties, and education as soon as that loan was paid off," Clontz said. “Doing
this all without state funding in less than a year and half of ticket sales is quite an accomplishment,
especially taking into account the state’s small population and that we were only authorized to sell draw
games."

Clontz explained that the loan payoff and the April revenue transfer happened faster than originally
expected due to increased ticket sales for the recent $1.6 billion Powerball® jackpot and last year's
launch of the popular Cowboy Draw™ game, which offers better odds and more winners.

“Growing the lottery’s player base and adding new games are crucial to the lottery’s ability to transfer
more revenue to the state,” Clontz said. “If we don't see more growth, then the next revenue transfer will
be much lower.”

In order to grow revenue, the lottery will continue to research new draw game options allowed under
state statute. “We will present that research to our board with the hopes of adding, at least, one new
draw game by the fall of 2016,” Clontz added.

in the meantime, the lottery will turn over its first revenue transfer of at least $1 million to the Wyoming
Treasurer's Office, which will be distributed to the 99 cities and towns and 23 counties, according to the
formula in the state statute. Additional payments will then follow once every quarter, up to a maximum of
$6 miillion per year. Any revenues exceeding that will then go to the Wyoming Permanent Land Fund’s
Common School Account.

Clontz emphasized additional milestones reached by the lottery. “Beyond being debt free and
transferring revenue to the state, we have been able to kesp Wyoming players’ dollars in Wyoming,
spent at Wyoming retailers.”

So far over one million WyoLotto™ players have won $11 million. The new game, Cowboy Draw,
increased player excitement with better odds, more winners, and six jackpots won since its launch in
March 2015.



The 441 Wyoming retailers selling tickets are also seeing a boost with an average of $300 to $1,000 in
ticket sales a day. And when jackpots are high, like the recent $1.6 billion Powerball jackpot, one
Wyoming retailer sold $28,000 worth of tickets in a day.

Ticket sales translate into commission for the retailers, who receive a six percent commission on ticket
sales and a one percent commission on validated winning tickets in store. So far, the lottery has paid
$2.38 million in commissions to retailers, who have sold a total of $39.3 million of lottery tickets.

Clontz emphasized that keeping lottery players in Wyoming keeps revenue here. “Research shows that
players usually purchase other products when they go in to buy lottery tickets in store.”

The top five selling counties were Uinta County at $8.2 million in ticket sales, Natrona County at $5.2
million, Laramie County at $5.1 million, Sweetwater County at $3.7 million, and Campbell County at $3.1
million. Please see the chart below for a breakdown of ticket sales by county.

Ciontz added, “The Wyoming Lottery is a Wyoming brand and is very proud to be a part of Wyoming's
unique culture. We are working hard to continue to contribute to the state’s economy.”

To receive updates and notifications about WyoLotto, visit jnfo,wyolotto.com/signup.
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WYOMING LOTTERY CORPORATION SALES: THROUGH JANUARY 25, 2016

COUNTY POWERBALL | MEGA MILLIONS | COWBOY DRAW | TOTAL
UINTA 6,062,481 1,218,682 918,235 8,200,398
NATRONA 2,178,919 1,069,496 1,954,747 5,203,162 Total Statewide Commissions
LARAMIE 2,270,624 966,028 1,542,814 5,179,466 Sales Commission 2,340,355.74
SWEETWATER 1,798,462 782,453 1,192,993 3,773,908 Validation Commissions 44,218.50
CAMPBELL 1,517,726 572,945 1,030,324 3,120,995 Total Commission 2,384,574.24
FREMONT 721,920 349,444 605,843 1,677,207
SHERIDAN 728,865 293,917 485,507 1,508,289
CARBON 579,677 286,760 436,816 1,303,253
CONVERSE 452,371 217,095 469,915 1,139,381
ALBANY 528,333 214,134 363,751 1,106,218
PARK 514,404 218,222 329,290 1,061,916
TETON 565,131 189,593 184,690 939,414
LINCOLN 481,646 182,983 255,646 920,275
PLATTE 282,069 120,937 233,247 636,253
SUBLETTE 297,032 129,899 190,382 617,313
GOSHEN 262,603 95,880 210,258 568,741
JOHNSON 204,548 90,484 165,485 460,517
WESTON 216,913 78,843 128,123 423,879
WASHAKIE 160,197 72,952 120,776 353,925
CROOK 181,944 60,860 106,983 349,787
BIG HORN 161,047 65,485 112,474 339,006
HOT SPRINGS 112,158 59,776 99,691 271,625
NIOBRARA 76,007 40,940 41,583 158,530
Grand Total 20,355,077 7,377,808 11,580,573 39,313,458
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The Regular Meeting is scheduled for 12:30 p.m. on Tuesday, February 9, 2016 at City Hall,
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If you have questions or concerns prior to the meeting, please contact me.

Thank you.
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BOARD OF EXAMINERS
REGULAR MEETING

February 9, 2016
12:00 p.m. to 2:00 p.m.
City of Gillette — City Hall
2nd Floor
Community Conference Room

Call to Order

Scott Heibult, Chairman

Approval of Minutes

Regular Meeting of January 12, 2016

Unfinished Business

New Business

Approval of Individual Trade License Applications

Contractor License

Applications Contractor License Applications (Class A, B, C, D, F and R)
Announcements [CC High School Technical Training Program for Campbell County

The next Regular Meeting will be on Tuesday, March 8, 2016.

Adjournment




BOARD OF EXAMINERS
MEETING MINUTES

Regular January 12, 2016 12:30 p.m.

Board Members present: Chairman John Alt, Steve King, Jaye Drake, Brian Shippy,
Chad Renken, Weston Scott, Dale Phipps, and Dean Thompson.

Board Members absent: Vice Chairman Heibult.

Staff Members present: Dustin Hamilton, Development Services Director; Ken Rogers,
Chief Building Official; Kim King, Administrative Assistant.

Staff Members absent: Jim Brown, Deputy Building Official.
John Alt, Chairman, called the meeting to order.

Approval of Minutes

Chairman Alt called for approval of the December 8, 2015, Regular Meeting Minutes. It
was moved by Dean Thompson, seconded by Steve King to approve said Minutes. Roll
was called on the motion with the following results. Board Members voting aye: King,
Drake, Shippy, Renken, Scott, Phipps, Thompson, and Chairman Alt. Motion carried.

Unfinished Business

There was none.

New Business

Chairman Alt stated the next item on the agenda was the election of Board Officers.
Brian Shippy made a motion to nominate Scott Heibult for Chairman, seconded by Jaye
Drake. There being no further nominations, roll was called on the motion with the
following results. Board Members voting aye: Renken, Scott, Phipps, Thompson, King,
Drake, Shippy, and Chairman Alt. Motion carried.

Chairman Alt asked for nominations for Vice Chairman. Steve King made a motion to
nominate Jaye Drake for Vice Chairman, seconded by Dean Thompson. There being
no further nominations, roll was called on the motion with the following results. Board
Members voting aye: Scott, Phipps, Thompson, King, Renken, Shippy, and Alt. Board
Member Drake abstained. Motion carried.
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Individual Trade License Applications

The Board reviewed the following Individual Trade License Applications:

ALCON, ROBERT of CHEYENNE, WY ¢ MASTER GAS PIPEFITTER, AC MECHANICAL INC Lic# 2089

ARBACH, RAYMOND of GILLETTE, WY ¢ JOURNEYMAN ELECTRICIAN, CAMPBELL COUNTY SCHOOL DISTRICT Lic# 2088
BROWN, NICHOLAS of GILLETTE, WY ¢ APPRENTICE HVAC TECH, JOE'S PLUMBING & HEATING INC Lic# 2081

BROWN, NICHOLAS of GILLETTE, WY e« APPRENTICE PLUMBER, JOE'S PLUMBING & HEATING INC Lic# 2082

BRYNER, ROY of DOUGLAS, WY ¢ JOURNEYMAN ELECTRICIAN, H & H ELECTRIC LLC Lic# 1505

BURTON, GLEN of GILLETTE, WY « JOURNEYMAN GAS PIPEFITTER, POWDER RIVER HEATING & AIR CONDITIONING Lic# 2079
BURTON, GLEN of GILLETTE, WY ¢« JOURNEYMAN PLUMBER, POWDER RIVER HEATING & AIR CONDITIONING Lic# 2080
COOL, TREVOR of GILLETTE, WY e JOURNEYMAN ELECTRICIAN, R & G ELECTRIC INC Lic# 2078

DURST, BRIAN of DOUGLAS, WY e JOURNEYMAN ELECTRICIAN, H & H ELECTRIC LLC Lic# 1507

EDWARDS, ANDREW of GILLETTE, WY « MASTER ELECTRICIAN, TJ ELECTRIC LLC Lic# 2822

HANSEN, DAVID L of GILLETTE, WY ¢ MASTER ELECTRICIAN, MCM GENERAL CONTRACTORS INC Lic# 1691

HILL, CHRISTOPHER of DOUGLAS, WY e MASTER ELECTRICIAN, H & H ELECTRIC LLC Lic# 1503

HOLDEN, TONY of GILLETTE, WY ¢ MASTER ELECTRICIAN, TJ ELECTRIC LLC Lic# 1943

KELLER, JOHN C of NEWCASTLE, WY e MASTER ELECTRICIAN, JOHN'S ELECTRIC Lic# 1483

LABBE, ROBERT of GILLETTE, WY e JOURNEYMAN ELECTRICIAN, NORTHERN ELECTRIC SERVICE LLC Lic# 2359
LAROCHE, DENNIS of GILLETTE, WY ¢ JOURNEYMAN ELECTRICIAN, TUCKER ELECTRIC INC Lic# 2814

LORENZEN, DUANE of GILLETTE, WY ¢ MASTER ELECTRICIAN, PRO ELECTRIC INC Lic# 2245

MADSEN, DOUG of OGDEN, UT ¢ MASTER HVAC TECH, CFM HEATING & A/C INC Lic# 1501

MARTIN, CHRIS of GILLETTE, WY ¢ JOURNEYMAN ELECTRICIAN, ALL ELECTRIC LLC Lic# 1567

MASSIE, CLAY of MOORCROFT, WY e RES FIRE SUP SYS INSTALLER-MAS, CLEARWATER X-SPURTS INC Lic# 2811
NOLAN, JAMEY of GILLETTE, WY ¢ JOURNEYMAN PLUMBER, JOE'S PLUMBING & HEATING INC Lic# 1664

NOLAN, JAMEY of GILLETTE, WY e JOURNEYMAN GAS PIPEFITTER, JOE'S PLUMBING & HEATING INC Lic# 1665
PARRISH, BOB of DOUGLAS, WY ¢ JOURNEYMAN ELECTRICIAN, H & H ELECTRIC LLC Lic# 1506

SALMON, EUGENE of GILLETTE, WY e APPRENTICE HVAC TECH, POWDER RIVER HEATING & AIR CONDITIONING Lic# 1824
SCHLECHT, JEFFREY of SHERIDAN, WY e JOURNEYMAN GAS PIPEFITTER, WESTIN MECHANICAL LLC Lic# 2242
SCHLECHT, JEFFREY of SHERIDAN, WY ¢ JOURNEYMAN PLUMBER, WESTIN MECHANICAL LLC Lic# 2243

SHIPLEY, SHANE of GILLETTE, WY « JOURNEYMAN GAS PIPEFITTER, RENKEN PLUMBING LLC Lic# 1850

SHIPLEY, SHANE of GILLETTE, WY « JOURNEYMAN PLUMBER, RENKEN PLUMBING LLC Lic# 1851

SMITH, JAMES of BOISE, ID ¢ MASTER ELECTRICIAN, RECORD STEEL AND CONSTRUCTION INC Lic# 2249
WESTERMEYER, JOEL of GILLETTE, WY ¢ JOURNEYMAN ELECTRICIAN, TUCKER ELECTRIC INC Lic# 2006

ZOFCIN, MICHAEL of CHEYENNE, WY ¢ MASTER HVAC TECH, AC MECHANICAL INC Lic# 2069

ZOFCIN, MICHAEL of CHEYENNE, WY ¢ MASTER REFRIGERATION TECH, AC MECHANICAL INC Lic# 2070

It was moved by Dean Thompson, seconded by John Alt, to approve the above
Individual Trade License Applications. Roll was called on the motion with the following
results. Board Members voting aye: Shippy, Scott, Phipps, Thompson, King, Alt, and
Vice Chairman Drake. Board Member Renken abstained. Motion carried.

Contractor License Applications

The Board reviewed the following Contractor License Applications (Class A, B, C, D, F

and R):

AC MECHANICAL INC of CHEYENNE, WY e MICHAEL ZOFCIN, MECHANICAL

AC MECHANICAL INC of CHEYENNE, WY ¢ ROBERT ALCON, PLUMBING

AC MECHANICAL INC of CHEYENNE, WY ¢ ROBERT ALCON, GAS PIPEFITTER

ALL STAR CONSTRUCTION INC of RAPID CITY, SD ¢ SEAN SAILOR, GENERAL CONTRACTOR
CAR-KNACK INC of GILLETTE, WY « ROBERT LEVEE, MISCELLANEOUS
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CFM HEATING & A/C INC of OGDEN, UT ¢ DOUG MADSEN, MECHANICAL

CNC CONSTRUCTION of FARR WEST, UT « BRENT CASTRO, GENERAL CONTRACTOR

CUSTOM CONTRACTING LLC of GILLETTE, WY e JAY JOHNSON, RESIDENTIAL CONTRACTOR

DICK ANDERSON CONSTRUCTION INC of SHERIDAN, WY ¢ LEONARD STROBBE, GENERAL CONTRACTOR
ELKHORN EXTERIORS of ROZET, WY « JAMES KIEWEL, RESIDENTIAL CONTRACTOR

ELKHORN EXTERIORS of ROZET, WY « JAMES KIEWEL, WATER & SEWER PIPELAYER

FIRST CALL COMMUNICATIONS of CASPER, WY e CASEY ALLISON, LOW VOLTAGE

GRAND STATE CONSTRUCTION LLC of FOUNTAIN HILLS, AZ ¢ MIGUEL SOTOMAYOR, DRYWALL

H & H ELECTRIC LLC of DOUGLAS, WY e DAVID HILL, ELECTRICAL

HORST ACOUSTICAL CO INC of RAPID CITY, SD ¢ BRIAN HORST, MISCELLANEOUS

HOSPITALITY BUILDERS INC of RAPID CITY, SD ¢ DONALD HAMBECK, GENERAL CONTRACTOR

J & M CONSTRUCTION LLC of CHEYENNE, WY « HONORIO MORENO, WIND SIDING GUTTER GARAGE DOOR
J & S INSULATION LLC of SHERIDAN, WY e JIM HOBLIT, INSULATION

JOHN'S ELECTRIC of NEWCASTLE, WY ¢ JOHN KELLER, ELECTRICAL

JP RESIDENTIAL CONSTRUCTION of MOORCROFT, WY ¢ JOSE PACHECO, WIND SIDING GUTTER GARAGE DOOR
KEYHOLE TECHNOLOGIES LLC of MILLS, WY e BRAD CUNDY, MISCELLANEOUS

MARK BUCHANAN EXCAVATING LLC of GILLETTE, WY ¢ MARK BUCHANAN, EXCAVATION & GRADING
MARK BUCHANAN EXCAVATING LLC of GILLETTE, WY ¢ MARK BUCHANAN, WATER & SEWER PIPELAYER
MASTER PROTECTION LP of FT MYERS, FL » JIM CLAUSEN, SPRINKLER SYSTEMS

MBC EXTERIORS of GILLETTE, WY ¢ ARMANDO MARTINEZ AGUILOR, WIND SIDING GUTTER GARAGE DOOR
MCM GENERAL CONTRACTORS INC of GILLETTE, WY e DAVID HANSEN, EXCAVATION & GRADING

MCM GENERAL CONTRACTORS INC of GILLETTE, WY « DAVID HANSEN, ELECTRICAL

OUTBACK CONSTRUCTION INC of MISSOULA, MT ¢ TANNER COCHRELL, GENERAL CONTRACTOR
PARAMOUNT CONSTRUCTION INC of CASPER, WY ¢ WILLIAM GURKIN, GENERAL CONTRACTOR

R T CONSTRUCTION of GILLETTE, WY ¢ RAUL TORRES, STRUCTURAL CONCRETE

RAPID FIRE PROTECTION INC of RAPID CITY, SD ¢ MATTHEW HAMMON, FIRE ALARM SYSTEMS

RECORD STEEL AND CONSTRUCTION INC of BOISE, ID « ZEKE JOHNSON, GENERAL CONTRACTOR
RECORD STEEL AND CONSTRUCTION INC of BOISE, ID e JAMES SMITH, ELECTRICAL

RELIABLE FLOORING of GILLETTE, WY ¢ JENNIFER RAKSTAD, TRIM CARPENTRY PAINT FLOORING

RJM ENERGY SERVICES INC of GILLETTE, WY « RANDY MILLER, NONSTRUCTURAL CONCRETE

ROCKY MOUNTAIN MOBILE HOME INC of GILLETTE, WY ¢ RENAE CROWLEY, MANUFACTURED HOME INSTALLATION
SJ LOUIS CONSTRUCTION INC of ROCKVILLE, MN ¢ JAMES SCHUELLER, WATER & SEWER PIPELAYER
SOLAR SOUND CORP of RAPID CITY, SD ¢ PAUL WEBER, LIMITED VOLTAGE

SOLAR SOUND CORP of RAPID CITY, SD ¢ PAUL WEBER, SIGNAGE

TERRELL FLOOR COVERING of GILLETTE, WY e MIKE TERRELL, TRIM CARPENTRY PAINT FLOORING

TIM LEWIS CONSTRUCTION LLC of GILLETTE, WY e TIM LEWIS, BUILDING CONTRACTOR

TJ ELECTRIC LLC of GILLETTE, WY ¢ TONY HOLDEN, ELECTRICAL

TRI-CITY EXCAVATION INC of MOORCROFT, WY ¢ BILL DEWEY, EXCAVATION & GRADING

TRI-CITY EXCAVATION INC of MOORCROFT, WY o BILL DEWEY, WATER & SEWER PIPELAYER

TROYER BUILT CONSTRUCTION LLC of MOORCROFT, WY ¢ WILBUR TROYER, RESIDENTIAL CONTRACTOR
TROYER BUILT CONSTRUCTION LLC of MOORCROFT, WY e WILBUR TROYER, WATER & SEWER PIPELAYER
VAN EWING CONSTRUCTION of GILLETTE, WY o VAN EWING, GENERAL CONTRACTOR

YOUR DREAM BUILDER of ANNANDALE, MN ¢ JOEL STROUD, TRIM CARPENTRY PAINT FLOORING

It was moved by Steve King, seconded by Brian Shippy, to approve the above
Contractor License Applications. Roll was called on the motion with the following
results. Board Members voting aye: Shippy, Renken, Scott, Phipps, Thompson, King,
Alt, Vice Chairman Drake. Motion carried.

Announcements

The next regularly scheduled meeting will be Tuesday, February 9, 2016.
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Adjournment

There being no further business to come before the Board, the meeting was adjourned
at 12:36 p.m.

Prepared by: y

I e T

SPlime. T
Kim King, 5dministrative Assistant
Building Inspection Divisien™—
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FOR REVIEW INDIVIDUAL LICENSE APPLICATIONS
FEBRUARY 9, 2016

BARLOW, NEWEL A of HILDALE, UT e JOURNEYMAN ELECTRICIAN, RELIANCE ELECTRIC INC Lic# 2280

1

2 | BROWN, ANTHONY of GILLETTE, WY e APPRENTICE PLUMBER, WEST CONSTRUCTION LLC Lic# 2846

3 BUCKLEY, COREY L of RAPID CITY, SD e JOURNEYMAN ELECTRICIAN, TEMPERATURE TECHNOLOGY INC Lic# 2297
4 | DOW, BRAD of GILLETTE, WY ® JOURNEYMAN ELECTRICIAN, PRO ELECTRIC INC Lic# 2211

5 HENDRICKSON, RED of GILLETTE, WY ® MASTER ELECTRICIAN, DELTA WYE INC Lic# 1480

6 | HUETHER, PAUL of GILLETTE, WY ® JOURNEYMAN ELECTRICIAN, BLAIR ELECTRIC SERVICE CO Lic# 2395

7 | JACOBSON, RON of GILLETTE, WY @ MASTER ELECTRICIAN, MINING ELECTRICAL SERVICES LLC Lic# 2077

8 | JOHNSON, CARL L of HILDALE, UT ® MASTER ELECTRICIAN, RELIANCE ELECTRIC INC Lic# 2279

9 | MCCONNELL, DENNIS of GILLETTE, WY @ MASTER ELECTRICIAN, BLAIR ELECTRIC SERVICE CO Lic# 1586

10 | MCWILLIAMS, SCOTT of GILLETTE, WY e JOURNEYMAN ELECTRICIAN, BLAIR ELECTRIC SERVICE CO Lic# 1592

11 | RENKEN, BRYAN of GILLETTE, WY ® MASTER GAS PIPEFITTER, RENKEN PLUMBING LLC Lic# 2657

12 | RENKEN, RYAN of GILLETTE, WY e APPRENTICE GAS PIPEFITTER, RENKEN PLUMBING LLC Lic# 1790

13 | RENKEN, RYAN of GILLETTE, WY @ APPRENTICE PLUMBER, RENKEN PLUMBING LLC Lic# 1791

14 | TUCKER, IVAN of GILLETTE, WY ® APPRENTICE GAS PIPEFITTER, BROWN CONSTRUCTION SERVICES LLC Lic# 2843

15

TUCKER, IVAN of GILLETTE, WY e APPRENTICE PLUMBER, BROWN CONSTRUCTION SERVICES LLC Lic# 2844




FOR REVIEW CONTRACTOR LICENSE APPLICATIONS
FEBRUARY 9, 2016

BARRACUDA CONSTRUCTION LLC of GILLETTE, WY ® JUSTIN CARBONARO, WIND SIDING GUTTER GARAGE DOOR

1

2 | BLACK CAT CONSTRUCTION of GILLETTE, WY e JEFF SORCH, WATER & SEWER PIPELAYER

3 | BLACK CAT CONSTRUCTION of GILLETTE, WY e JEFF SORCH, NONSTRUCTURAL CONCRETE

4 | BLACK CAT CONSTRUCTION of GILLETTE, WY e JEFF SORCH, EXCAVATION & GRADING

5 | BLAIR ELECTRIC SERVICE CO of GILLETTE, WY ¢ DENNIS MCCONNELL, ELECTRICAL

6 | BONILLA MASONRY LLC of INDEPENDENCE, MO e DANIEL JENKINS, MASONRY (STRUC)

7 | BOONDOGGLE CONSTRUCTION INC of BUFFALO, WY e JOSH HATCH, DRYWALL

8 | BOONDOGGLE CONSTRUCTION INC of BUFFALO, WY e JOSH HATCH, MASONRY (VNR)

9 | BOONDOGGLE CONSTRUCTION INC of BUFFALO, WY e JOSH HATCH, WIND SIDING GUTTER GARAGE DOOR
10 | BOSS ENTERPRISES INC of GILLETTE, WY @ EMERY WALKER, EXCAVATION & GRADING

11 | BRIAN MAXFIELD CONSTRUCTION of GILLETTE, WY ® BRIAN MAXFIELD, RESIDENTIAL CONTRACTOR

12 | BV'S WALLCOVERING of FARGO, ND e BRYAN VOSSLER, TRIM CARPENTRY PAINT FLOORING

13 | CAMERON CONSTRUCTION of SALT LAKE CITY, UT e KEVIN CAMERON, GENERAL CONTRACTOR

14 | CLEARY BUILDING CORPORATION of VERONA, Wl ¢ DON HERRON, RESIDENTIAL CONTRACTOR

15 | CONTINENTAL FIRE SPRINKLER COMPANY of OMAHA, NE @ JEREMY HADFIELD, SPRINKLER SYSTEMS

16 | D & E PAINTING of SIOUX FALLS, SD e DAVID CARSON, TRIM CARPENTRY PAINT FLOORING

17 | DARIN EMERY CONSTRUCTION INC of ABERDEEN, SD ® DARIN EMERY, TRIM CARPENTRY PAINT FLOORING
18 | DELTA WYE INC of GILLETTE, WY @ RED HENDRICKSON, ELECTRICAL

19 | DON JOHNSON CONSTRUCTION LLC of SIOUX FALLS, SD ¢ AMELIA JOHNSON, MISCELLANEQUS

20 | EBERLEIN PAINTING of GILLETTE, WY @ DUFFY JENNIGES, TRIM CARPENTRY PAINT FLOORING

21 | EIDE PAINTING of SIOUX FALLS, SD e LARRY EIDE, TRIM CARPENTRY PAINT FLOORING

22 | EMPIRE LATH AND PLASTER INC of BILLINGS, MT e SANDY TILZEY, WIND SIDING GUTTER GARAGE DOOR
23 | G & R CONTROLS INC of SIOUX FALLS, SD e CHAD POWELL, LOW VOLTAGE

24 | GOOD NUZ FLOORING of GILLETTE, WY e JACOB NUZUM, TRIM CARPENTRY PAINT FLOORING

25 | HEART OF THE WEST LLC of GILLETTE, WY  MARISSA DEEGAN, LANDSCAPING & FENCING

26 | HERNANDEZ SNOW REMOVAL of GILLETTE, WY e JOSE HERNANDEZ, NONSTRUCTURAL CONCRETE

27

HIGH LAND INC of SHERIDAN, WY e MARK BEDE, LANDSCAPING & FENCING




FOR REVIEW CONTRACTOR LICENSE APPLICATIONS
FEBRUARY 9, 2016

28 | J M FLOORING & DESIGN of GILLETTE, WY e JEREMY MARTIN, TRIM CARPENTRY PAINT FLOORING

29 | JBD INC of SHERIDAN, WY e JIM BEDE, TRIM CARPENTRY PAINT FLOORING

30 | JIMCO SALES AND MANUFACTURING INC of FT WORTH, TX @ JAMES HENDRICKS, MISCELLANEOUS

31 | JOHN'S CUSTOM CARPET & TILE of GILLETTE, WY ® JONATHAN EHREDT, MASONRY (VNR)

32 | KENNY GILBERTSON CONSTRUCTION of GILLETTE, WY e KENNY GILBERTSON, FRAMING

33 | KONE INC of MOLINE, IL ® DONALD STOCKMAR, ELEVATOR

34 | LEMKE CONSTRUCTION LLC of GILLETTE, WY e MICHAEL LEMKE, BUILDING CONTRACTOR

35 | MENDOZAS SIDING of GILLETTE, WY e SANTIAGO MENDOZA, WIND SIDING GUTTER GARAGE DOOR

36 | MICHAEL'S CONSTRUCTION INC of GILLETTE, WY e MIKE JORGENSEN, GENERAL CONTRACTOR

37 | MOUNTAIN PEAK BUILDERS LLC of GILLETTE, WY @ TREVOR SCHILLING, GENERAL CONTRACTOR

38 | MOUNTAIN PEAK BUILDERS LLC of GILLETTE, WY @ TREVOR SCHILLING, WATER & SEWER PIPELAYER

39 | NATIONWIDE BUILDERS & CONTRACT of COLORADO SPRINGS, CO ¢ MARK KIMBALL, WIND SIDING GUTTER GARAGE DOOR
40 | NORTHERN UNDERGROUND LLC of SHERIDAN, WY ® MARCUS SCHOENFELDER, EXCAVATION & GRADING
41 | NORTHERN UNDERGROUND LLC of SHERIDAN, WY ® MARCUS SCHOENFELDER, WATER & SEWER PIPELAYER
42 | PIERCE FLOORING of BILLINGS, MT e MEG ERLENBUSH, TRIM CARPENTRY PAINT FLOORING

43 | RELIANCE ELECTRIC INC of HILDALE, UT @ JEFFREY JESSOP, FIRE ALARM SYSTEMS

44 | RENKEN PLUMBING LLC of GILLETTE, WY e BRYAN RENKEN, GAS PIPEFITTER

45 | RITE-WAY CERAMIC TILE of GILLETTE, WY ® SCOTT BENJAMIN, TRIM CARPENTRY PAINT FLOORING

46 | SIGN BOSS LLC of GILLETTE, WY @ DANA MILLER, SIGNAGE

47 | STRAND'S LAWN CARE of GILLETTE, WY @ ETHAN STRAND, LANDSCAPING & FENCING

48 | SWILLC of POWELL, WY @ MARK OLSON, LANDSCAPING & FENCING

49 | SWILLC of POWELL, WY ¢ MARK OLSON, LOW VOLTAGE

50 | TUFF SHED INC of DENVER, CO @ TOM SAUREY, RESIDENTIAL CONTRACTOR

51 | TUTT CONSTRUCTION INC of BILLINGS, MT e JEFF TUTT, MISCELLANEOUS

52 | TW CONSTRUCTION LLC of ABERDEEN, SD ® WAYNE JOHNSON, TRIM CARPENTRY PAINT FLOORING

53 | UNIQUELY TOUCHED PAINTING ETC of GILLETTE, WY ¢ WENDI CUTLER, TRIM CARPENTRY PAINT FLOORING

54

WESTERN PARTITIONS INC of TIGARD, OR @ DONALD EASTER, TRIM CARPENTRY PAINT FLOORING




FOR REVIEW CONTRACTOR LICENSE APPLICATIONS
FEBRUARY 9, 2016

55 | WYCHERLEY WASH INC of AMERICAN FORK, UT @ LYNDA WYCHERLEY, MISCELLANEOQUS

56 | WYO SERVICES LLC of UPTON, WY e KYLE MATERI, LANDSCAPING & FENCING

57 | WYOMING GUTTER SERVICE LLC of GILLETTE, WY @ TRAVIS BUXTON, WIND SIDING GUTTER GARAGE DOOR
58 | WYOMING INTERNET INC of GILLETTE, WY @ DAVID GERWE, LOW VOLTAGE

59

WYOMING ROOFING & SUPPLY Il LLC of SHERIDAN, WY e RYAN GREGORY, GENERAL ROOFING
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The International Code Council® (ICC°)

The International Code Council is a member-focused association dedicated to helping
the building safety community and construction industry provide safe and sustainable
construction through the development of codes and standards used in the design, build
and compliance process. Most U.S. communities and many global markets choose the
International Codes.

The Code Councilis a not-for-profit association. Many of its Members represent federal,
state and local governmental jurisdictions. Individual Members include architects,
engineers, designers, builders, contractors and others from the public, private and
corporate sectors.

The ICC develops model construction codes (known as the International Codes or
I-Codes) and standards that address commercial and residential buildings, safety and
sustainability, fire prevention, energy conservation, plumbing, mechanical and fuel gas
systems, existing buildings, and swimming pool and spa safety. The ICC also trains and
certifies our nation’s builders, building trades and code enforcement officials to ensure
that effective code compliance is achieved.

ICCvaluesits partnerships with technical schools around the country. The Code Council
supports and provides nationally recognized levels of achievement to students learning
the building trades. This will help prepare them for obtaining an ICC certification that
will assist them in starting their careers in the building industry.

Why Should a Technical High School join the ICC?

All 50 states and the District of Columbia enforce the I-Codes at either the state or jurisdictional level. The
I-Codes are used in the design and construction of residential, commercial, federal and military facilities. The
building trades are a very important component of the construction industry. ICC supports and encourages
technical high schools to offer young people entering the workforce the tools and knowledge necessary
to succeed. By joining with the ICC the school will provide students with an excellent academic education
combined with technical code training that will go hand-in-hand with practical training for the workplace.
Additionally, through the ICC website schools will have access to the ICC Evaluation Services and evaluation
reports along with current updates related to the latest construction materials. This educational combination
will allow students to enter the construction trades with an advantage that will expand their career growth
opportunities anywhere in the country. Having a technical code background opens the door to opportunities in
careersin code administration. From any building trade, the student may transition into the field of inspections,
building, electrical, plumbing, mechanical, fire, public works, property maintenance and more.

The ICC’s National Certification Program for code professionals has been established to provide our Members
with an extensive array of certifications in virtually every field related to the construction industry. ICC has
awarded more than 500,000 certifications. Many employers require inspectors to have worked in the
construction trades, completed an apprenticeship program, studied engineering or architecture, or have
an Associate’s degree from a community college in construction technology, blueprint reading, or building
inspection. Certification enhances the student’s chances for higher paying, higher responsibility jobs.

All ICC Members receive reduced prices on code books, related workbooks, study companions and code
commentaries in our online store and reduced prices for on-line courses available through ICC’s On-line
Campus. In addition, all ICC Members are urged to view the code development process in person or online to
review pending code changes as well as submit requests for code changes or a new code requirement through
the ICC governmental consensus code development process.

FOR MORE INFORMATION: www.iccsafe.org/hsttp



Technical Training and the I-Codes

In 2009, a pilot program was started at Harford Technical High School in Bel Air, Maryland, to introduce
students to the residential code and how it is applied to the actual construction of a Habitat for Humanity home.
Students and instructors referenced the International Residential Code (IRC) as they progressed through the
construction of the home to help ensure they were manufacturing it in compliance with building codes enforced
within the jurisdiction. During this process, and under the guidance of their instructors, students reviewed the
IRC code book along with the accompanying IRC Study Companion and began taking the practu:e exams in the
Companion in anticipation of receiving an ICC Certificate of Achievement.

Using this technique of hands-on construction, paired with review and understanding of various codes involved
with residential construction, the students were introduced to the codes and obtained better comprehension
of how residential construction and building codes work hand in hand to produce a strong, durable and safe
structure.

The Certificate of Achievement (COA)

The International Code Council has established a Certificate of Achievement to recognize a Technical High
School student’s achievement of successfully completing all program elements and passing an hour-long test
containing 30 questions pertaining to a specific trade—-Building, Electrical, Plumbing or HVAC. Students may
have the opportunity to attain one or all four Certificates of Achievement during their school years. If a student
receives all four certificates during their high school career they will be better prepared to sit for various IRC
Inspectors Certification exams, which are requirements in most jurisdictions to obtain a residential building
inspector position. The students can take inspectors tests for each discipline; they are not limited to residential.

ICC Partnerships with Technical High Schools

The ICC recognizes and acknowledges the incredible value
provided by Technical High Schools to the construction industry.
Given that, and the ICC’s desire to further educate the future
workforce about building codes and the code development
process by partnering with these schools, it has the following
program available:

+ ICCannualmembershipfor participating schools ($150.00)

* Special reduced pricing for IRC code books or PDF version
of the code; CD or Download ($25.00, a $54.00 savings
over Member pricing.) Plus Membership pricing for the IRC
Study Companion of $47.00 and access to the ICC website.

+ Student’s annual membership is $25.00 which includes an
IRC code book, the 30 question final exam and the COA if
the student successfully passes the final exam with a score
of 70%.

Benefits for All

The ICC realizes that by partnering with the Technical High
School network, we will be assisting to create an advanced
workforce knowledgeable in building codes. The participating
schools will be viewed by the construction community not only as
providing instruction on techniques, but also going a step further
and educating an individual who will understand and be able to
navigate the code book. Students will receive the self-assurance
and confidence that one gains from an extensive education.




INTERNATIONAL RESIDENTIAL CODE ADOPTION MAP

The IRCs in use or adopted in 49 states, the District of Columbia and the U.S. Virgin Islands.

INTERNATIONAL
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- TRC administered statewide
- IRC administered at the state and/or local level

Other state or local model codes administered

INTERNATIONAL BUILDING CODE ADOPTION MAP

The IBC is in use or adopted in 50 states, the District of Columbia, the U.S. Virgin Islands, NYC, Guam and the Northern Marianas Islands.
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- IBC administered statewide
- IBC administered at the state and/or local level

Sara C. Yerkes James Ellwood

Senior Vice President, Government Relations ICC Technical High School Program Liaison
International Code Council High School Technical Training Program
500 New Jersey Avenue, NW, 6t Floor (410) 937-0343

Washington D.C. 20001 Email: jellwood@iccsafe.org

(888) 422-7233, ext. 6247
email: syerkes@iccsafe.org




1/29/2016 City of Gillette Mail - Fwd: CASA Fundraiser Invitation- Please distribute as you see fit

: ' Misti Crawford <mistic@gillettewy.gov>

Fwd: CASA Fundraiser Invitation- Please distribute as you see fit
1 message

ADMN ADMN <admn@ygillettewy.gov> Fri, Jan 29, 2016 at 12:27 PM
To: Misti Crawford <mistic@ugillettewy.gov>

For GI

——-—-- Forwarded message -———

From: Becky Terry <beckyt@casaforfamilies.com>

Date: Fri, Jan 29, 2016 at 11:50 AM

Subject: CASA Fundraiser Invitation- Please distribute as you see fit
To: Pamela Rucki <Pam.Rucki@casaforfamilies.com>

[ ]

Pulling for Kids

Red Wagon Event

DINNER, AUCTIONS, AND the dueling duo
TICKETS ARE $60 EACH OR 2 FOR $100
TO PURCHASE TICKETS PLEASE
CONTACT CASA AT 307-687-9440
OR STOP BY AT 300 SOUTH CAREY
(LOCATED DIRECTLY BEHIND THE POST OFFICE)
ONLY 500 TICKETS WILL BE SOLD

March 11th at 5:00 PM

https://mail.google.com/mail/u/0/?ui=28ik=486a8d58b6&view=pt&search=inbox&th=1528eda613013d0c&sim = 1528eda613013d0c 172



1/29/2016 City of Gillette Mail - Fwd: CASA Fundraiser Invitation- Please distribute as you see fit

Cam-Plex Frontier Hall

Thank you for your time and consideration!

Rebecca Terry

Case Manager

CASA for the Sixth Judicial District
300 S. Carey Ave.

Gillette, WY. 82716

Ph: 307-687-9440

Fax: 307-682-1175

https://mail.google.com/mail/w/0/?ui=28ik=486a9d58b6&view=pt&search=inbox&th= 1528edab13013d0c&sim|= 1528eda6 3013d0e

22



PARADE OF

ﬁ PRESIDENTS!

Join us at the Rockpile Museum on Feb. 13th
from 10:00-noon to learn about several of our nation’s

presidents!

Fun and learning will be combined through games, crafts, and

interactive activities!

Pre-registration is required and space is limited. This free
program is for children age preschool to 12 years attending
with a parent or grandparent. Please call 307-682-5723 soon!

Campbell County Rockpile Museum, 900 W. Second Street, Gillette, WY 82716



2/3/2016 City of Gillette Mail - Fwd: Reasons to come to Cheyenne this Month!

: ' : Misti Crawford <mistic@gillettewy.gov>

Fwd: Reasons to come to Cheyenne this Month!
1 message

Patti Davidsmeier <patti@gillettewy.gov> Wed, Feb 3, 2016 at 8:18 AM
To: Misti Crawford <mistic@gillettewy.gov>

GI Please

—--—- Forwarded message -—-—---—-

From: Wyoming Association of Municipalities <kwaldner@wyomuni.org>
Date: Wed, Feb 3, 2016 at 6:04 AM

Subject: Reasons to come to Cheyenne this Month!

To: patti@gillettewy.gov

Wyoming
Association of
Municipalities

Building Strong Communities

https://mail.google.com/mail/w/0/?ui= 2&ik=48628d58b6&view=pt&search=inbox&th= 152a7b6da44b8523&sim|=152a7b6dad4b8523 173
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Bl Send io a Colleague

https://mail.google.com/mail/u/0/?ui=2&ik=486a9d58b6&view=pt&search=inbox&th= 152a7b6dad4b8523&sim I= 152a7b6dad4b8523
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2/3/2016

City of Gillette Mail - Fwd: Reasons to come to Cheyenne this Maonth!

(S e R,

Get to know us.
Software. Solutions. Support.

At Black Mountain Software, we design, engineer
and deliver exceptional software solutions for:

< Accounting < Payroll
2 Utility Billing / Budget Prep Black :
+ Cash Receipting 7/ Service Orders Mﬂll]\laHI

J Accounts Receivable - and many more Software

Plus, knowledgeable, “small town” friendly
software S ppDrt IYCUQIy SCrving Wyoming ones frovm our Mantana cfices.

Let's talk! Call ' 5 ¥ blackmountainsoftware.com ! (T Tube} ¢link"J
to schedule your FREE onlme demo.

S o S Qo 1]

Wyoming Association of Municipalities, 315 West 27 Street, Cheyenne, WY 82001

SafeUnsubscribe ™ patti@gillettewy.gov
Forward email | Update Profile | About our service provider

Sent by kwaldner@wyomuni.org in collaboration with

Constant Contact’, .”

G utti Chavidsmeier

Community & Governmental Relations Manager
(office) 307-686-5203

(cell) 307-689-4689

My e-mail has changed to patti@gillettewy.gov

https://mail.google.com/mail/u/0/?ui=2&ik=486a9d58b6&view=pt&search=inbox&th=152a7b6dad4b8523&sim = 152a7b6da44b8523
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CHAMBE
COMMER

CAMPBELL COUNTY

On behalf of the Campbell County Chamber of Commerce Board and
Staff | would like to thank you for supporting the 2016 Eggs & Issues
Legislative Breakfast.

Eggs & Issues gave the opportunity to our Wyoming State Legislators to
speak about the upcoming budget session and to over 180 of our
membership and community the opportunity to ask their questions.

This event was made possible due to your generosity.

Thank you for all that you do in the community,

Charlene Murdock
Executive Director
Campbell County Chamber of Commerce
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